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PROJECT DIRECTORY 
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PROJECT DIRECTORY 

BOEING HARBOR GATEWAY CENTER INFRASTRUCTURE 

CONTRACTOR 

OWNER 

Bayley Construction 
19503 S. Normandie Avenue 
Torrance, CA 90502-1109 
Phone: 310-782-1159 
Fax: 310-782-1509 

Boeing Realty Corporation 
4060 Lakewood Blvd., 6th Floor 
Long Beach, CA 90808-1700 
Phone: 562-627-4900 
Fax: 562-627-4906 

Project Mgr. 
Mobile: 
Seattle: 

David Denning 
206-714-1700 
206-576-1367 

Superintendent Jeff Goodman 
Mobile: 714-936-8233 

Contact: Mario Stavale 
562-627-4882 
Johnny Marasco 
562-627-4842 
Ms. Dawn Shaver 
562-627-4836 

OWNER'S REPRESENTATIVE 

CONSULTANTS 

PRES Development & Construction 
1201 Dove Street, Suite 100 
Newport Beach, CA 92660 
Phone: 949-261-7737 
Fax: 949-442-1925 

Contact: 

Mobile: 

Job Site: 
Mobile: 
Job Site Fax: 

Tait & Associates Contact: 
1100 Town & Country Rd., Ste. 1200 
Orange, CA 92668 
Phone: 714-560-8200 
Fax: 714-560-8211 

Utility Specialists Contact: 
25283 Cabot Road, Suite 226 
Laguna Hills, CA 92653 
Phone: 949-770-9514 
Fax: 949-770-9585 

Crain & Associates Contact: 
2007 Sawtelle Blvd., Suite 4 
Los Angeles, CA 90025 
Phone: 310-473-6508 
Fax: 310-444-9771 

NorCal 
10641 Humboldt Street 
Los Alamitos, CA 90720 
Phone: 562-799-9469 
Fax: 562-799-9459 

R.J, Cunningham Company 
City Plaza Building 
33282 Golden Lantern St., Suite 201 
Dana Point, CA 92629 
Phone: 949-661-3998 
Fax: 949-489-4477 

Contact: 

Contact: 

Dave Anderson 
949-261-7737 (X239) 
949-300-3983 
Tony Vaccaro 
949-752-7918 
949-500-2864 
949-752-7921 

Jake V andervis 
714-560-8677 
Mr. Greg Stewart 

Jeff 
949-770-9396 

George Rhyner 

Javier Sanchez 
Mark Burkholder 

Bob Cunningham 

F:\Development\Projects\Boeing\Harbor Gateway Off-site\PROJECT DIRECTORY07270l.doc 1 
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CONSULTANTS - Cont'd. 

"~~~~' Haley & Aldrich Contact: Richard Farson 
9040 Friars Road, Suite 220 Mobile: 619-818-1761 
San Diego, CA 92108-5860 
Phone: 619-285-7112 
Fax: 619-280-9415 

SUBCONTRACTORS 

STREET LIGHTING 
CT&F,INC. Contact: John Bejar 
728 Scout A venue 562-927-2339 (X44) 
Bell Gardens, CA 90201 
Phone: 562-927-2339 
Fax: 562-927-4171 

SURVEYOR Bill Carr Surveys Contact: Bill Carr 
16412 Eagle Lane 714-288-9623 
Huntington Beach, CA 92649 
Phone: 714-288-9623 
Fax: 714-288-9058 

EXCAVATING Sharma Excavating & Engineering Contact: Tom Mogan 
15137 Stagg Street 
Van Nuys, CA 91405 
Phone: 818-756-5436 
Fax: 818-756-4713 

TELECOMMUNICATIONS 
VCI Telcom Inc. Contact: Jim Mears 
1921 W. 11th Street Joe Navaez 
Upland, CA 91786 
Phone: 909-946-0905 
Fax: 909-946-0934 

ASPHALT All American Asphalt Contact: Don Madison 
400 E. Sixth Street 
Corona, CA 91718-2229 
Phone: 909-736-7600 
Fax: 909-736-7646 

DRY UTILITIES Morrow Meadows Corp. Contact: Dan Gleason 
... ~ .,:: 7' 610 Reyes Drive 

Walnut, CA 91789 
Phone: 909-598-7700 
Fax: 909=598-3907 
Fax: 909-598-4448 

LANDSCAPE Shin Honda, Inc. Contact: Shin Honda 
2250 Woodlyn Blvd. 
Pasadena, CA 91104 
Phone: 626-794-9669 
Fax: 626-794-8982 

F:\Development\Projects\Boeing\Harbor Gateway Off-site\PROJECT DIRECTORY07270l.doc 2 
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SUBCONTRACTORS- Cont'd. 

ASPHALT/CONCRETE PAVING 
CONCRETE CURB & GUTTER 

R.J. Noble 
15505 E. Lincoln Avenue 
P.O.Box620 
Orange CA 92856 
Phone: 714-637-1550 
Fax 714-637-6321 

STRIPING/SIGNAGE 
PCI 
1105 East Hill Street 
P.O. Box 16118 
Long Beach, CA 90806 
Phone: 562-218-0504 
Fax: 562-218-0634 

Contact: 

Contact: 

Craig Roth 
714-637-1550 (X335) 

Chip Wood 

F:\Development\Projects\Boeing\Harbor Gateway Off-site\PROJECT DIRECTORY07270l.doc 3 
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SECTION II 

STATUS REPORT 
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JOLY 31,2001 

PROJECT STATUS REPORT 

PLAN STATUS: 100% 

PERMIT STATUS: see below 

CONTRACTSTARTDATE: 6-Jun-01 

CONTRACT COMPLETE DATE: 16-J an-02 

CURRENT# LOST TIME DAYS: 0 

CURRENT CONTRACT COMPLETION DATE: 16-Jan-02 

ORIGINAL CONTRACT AMOUNT: $ 15,209,125 
APPROVED CHANGE ORDERS 
(OCO's 12 THRU21): $ 1,578,766 

CURRENT APPROVED CONTRACT BUDGET: $ 16,787,891 

CURRENT BAYLEY CONTRACT AMOUNT: $ 16,787,891 
PENDING OWNER CHANGE ORDERS: Change order# 22: Remove concrete debris from Knox St., Lot 

PAGEl 

"A" and Catacombs. Add:$ 18,745.00 

CURRENT OVERALL PROJECT BUDGET: 

Change order# 23: Excavation of contaminated soil, remove 
pipelines and pressure reducing vault. Add: $ 26,482.00 

Change order# 24: Over-excavation andre-compact in Lot 
"A", import 130,000 cu. yds. soil, rough 
grade entire site, grade sidewalks on Add: $1,192,043.00 
Harborgate Way. 

$19,488,531.00. 
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JlJLY 31, 2001 PAGE2 

PROJECT STATUS .REPORT 

"A" Western 7 Del Amo Permit issued from Cal Trans for culvert drains; inspector reviewing drawings; 
Francisco Sign permit has been released, Bayley pricing. 

"Al" Artesia & Normandie Work is 100% complete- Inspector reviewing Mylar drawings. 
"B" 405 Northbound ramp @ Normandie Crain preparing agreement for DOT and MTA, including scope of work and budget 

in detail. The draft letter and scope sent to DOT for review on 6/27/01. MT A board 
to re-certify grant in July. Tait tracking BC permit, needs one more signature. 

"C" Vermont and Artesia Work is 100% complete- Inspector reviewing Mylar drawings. 
"D" 190th St./Route 405 Permit ready to be pulled - City will accept bond in lieu of $20,000 deposit, Bayley 

to pull permit. 

"D-1" 190th @ Gramercy 

"E" Railroad work 

"F" Figueroa St. 

"G" Knox St. 

"H" 190th St. @ Van Ness 

Environmental 

RESPONSffiLE PARTY: 

Tait 

Tait 

Tait 

Bayley 

Boeing 

Bayley 

Crain 

Permit ready to be pulled - City will accept bond in lieu of $20,000 deposit, Bayley 
to pull permit. 

EDA grant money. 

W ark is 100% complete - permit will not be signed off until entire infrastructure is 
complete. 
Sewer complete, storm drain piping complete, building structures, started 
underground electrical - approximately 3-4 weeks ahead of schedule. 
Permit ready to be pulled - City will accept bond in lieu of $20,000 deposit, Bayley 
to pull permit. 
Started hauling off contaminated soil; as over- excavation is being done, more "hot" 

found. 

ACTION: 

Issue grading plans for Lots 7 & 8; issue erosion control plan for site. 

Tracking status of signatures for "BC" permits. 

Need water service agreement, verify with DWP bond amount is calculated correct. 

Bayley to track contractor's "Right of Entry" permit with Union Pacific RR. 

Site plan for Lot "A". 

Target date to dedicate streets to City. 

Follow-up with DOT & MTA on LOA process. 
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SECTION III 

COST REPORT 
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BOEING REALTY CORPORATION 
TORRANCE, CALIFORNIA 

HARBOR GATEWAY CENTER 
Cost Report 

PRES DEVELOPMENT & CONSTRUCTION MANAGEMENT SERVICES, INC. 

PERMITS & FEES 50,000 50,000 53,579 
CONSTRUCTION MANAGER 136,000 136,000 56,000 
CONTINGENCY 200,000 200,000 0 

;t~;~~It~~~~~l;,.,AJ~~~~i~J)§~~~~;,,:~·~f[:1&.~6Y!~~Rls~§F'oi:~"fi.~J$~:; 

,. , . . , 
.:c· 

~L 
BOEING REALITY CORPORATION 

41,276 94,855 44,855 
100,000 156,000 20,000 
300,000 300,000 100,000 

.. ·,·'i~~i'!~i 
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PROJECT NAME: 

05/16/01 

( 

[' 

DETAILED COST ANALYSIS 

Harbor Gateway Center 

H'""'"'" Const. Western/Francisco 
Const. Artesia & Normandie-

offsite intersection 

"' i· f. 
L 

ACCOUNT NAME: ORIGINAL BAYLEY CONTRACT 

SHEET NO. 1 of2 

83 

13 
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PROJECT NAME: 

07/02/01 

07/31101 

07/31101 

08/06/01 

08/06/01 

' } 

DETAILED COST ANALYSIS 

ACCOUNT NAME: ORIGINAL BAYLEY CONTRACT 
Harbor Gateway Center 

SHEET NO. 2 of 2 
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PROJECT NAME: 

04/05/01 

05/04/01 

DETAILED COST ANALYSIS 

ACCOUNT NAME: POWER POLE RELOCATION 
Harbor Gateway Center 

SHEET NO. 1 of 1 
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PROJECT NAME: 

05/16/01 

r. l_ 

DETAILED COST ANALYSIS 

ACCOUNT NAME: RAILROAD CROSSINGS 
Harbor Gateway Center 

SHEET NO. 1 of 1 
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PROJECT NAME: 

02/11/01 1\J.L..V. 

05/01/01 

07/31101 

' ~ t c 

DETAILED COST ANALYSIS 

ACCOUNT NAME: PERMITS & FEES 
Harbor Gateway Center 

SHEET NO. 1 of 1 

Permit time 

with 
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PROJECT NAME: 

.1: 

DETAILED COST ANALYSIS 

ACCOUNT NAME: CONSTRUCTION MANAGER 
Harbor Gateway Center 

SHEET NO. 1 of 1 
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PROJECT NAME: 

.i."' ~~~ 

DETAILED COST ANALYSIS 

ACCOUNTNAME: CONTmGENCY 
Harbor Gateway Center 

SHEET NO. 1 of 1 
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SECTION IV 

PROJECT LOGS 
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CNTRL 
LOG#: 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 
!---------

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

GTK Way Plaza Expansion 

ASI# Bull# EWV# REB# CCD# 

- - --~ 

lATEST REVISION DATE: 618/01 -2:28 PM 

RFIREF. DATEREC'D: 

--- -- -

.. -. 
' ' 

CONTROL LOG 

DESCRIPTION: 

PROJECT SAVINGS 
KNOX STREET 

ADDITIONAL EARTHWORK· BACK CHARGE VIKING 
REMOVE CONC., BUILD VES PADS, PATCH & COMPACT FILL, POT HOLING 

EXCAV., STOCKPILE, BACKFILL, & IMPORT AT PIT "A" 
TEMP. POWER HOOKUP FOR V.E. MACHINES 

REMOVE CONCRETE DEBRIS AT KNOX ST., CATACOMBS & LOT "A" 
HOLE "B" WORK, SURVEYING AT INT. "B" AND REM. PIPELINES & STATION 

ADDITIONAL EARTHWORK PERFORMED IN LOT "A" 
PERMIT AND INSURANCE COSTS FOR JACK & BORE 

ADDED PROJECT SIGNAGE 
ADDITIONAL EARTHWORK AT LOTS 7 & 8 

MEDIAN ISLAND WORK AT INTERSECTION OF ARTESIA & VERMONT 

TOTALS 

- --·· -·-- -~ --- ----- ~--~--- ------

Page 1 

Bayley Construction, GP 

AMNT AMNT. DATE CHANGE 
DATESUBM: SUBMTTD: APPRVD: SIGNED: ORDER#: STATUS AS OF 8/3/01 

5/29/01 ($1,237,591) ($1.237,591) 6/26/01 16 FULLY EXECUTED 
5/29/01 $1,857,663 $1,857,663 6/26/01 17 FULLY EXECUTED 
7/12/01 $263,346 $263,346 7/18101 18R1 FULLY EXECUTED 
7112/01 $5,565 $5,565 7/18/01 19R1 FULLY EXECUTED 
7/12/01 $48,415 $48,415 7/18101 20R1 FULLY EXECUTED 
7112/01 $9,074 $9,074 7/18/01 21R1 FULLY EXECUTED 
7/25101 $18,745 22 APPROVED 
7/25/01 $26,482 23 APPROVED 
7/25/01 $1,192,043 24 APPROVED 

25 PENDING 

26 PENDING 
27 PENDING 
28 PENDING 

I 

$2,183,742 $946,472 

L___ L__ ___ 
----···- -~- L__ -- -- - - - - -··-

Computer flle name: Boeing Phase Ill COntrol Log 
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ID 10 !Task Name Duration 

1 jim! I Sharma overex and rough 

2 I I Bali install sewer lin.e at 

3 I I Bali install storm drain line I 

4 I I Morrow Meadows install I 

5 I I RJ Noble fine grade I 
/base/install C&G 

6 I J Bali install water line at Knox 
St. 

7 I I VCI install phone I dig I 

9 I I CT&F install light poles 

8 I I So. CA. Gas install gas line 

10 I I Sharma finish grade ST and 
SWto +-10 

11 I I RJ Noble fine grade I base 
and pave street 

13 I I RJ Noble fine grade I base/ 
install sidewalk 

14 I I Bali brin!l manhole lids to 

15 I I PCI stripe street l 
12 I I Shin Honda install I 

Project: Rough-Rough-Rough Knox S 
Date: Tue 6/19/01 

Task 

Split 

Progress 

Milestone 

10 days 

20 days 

20 days 

20 days 

10 days 

20 days I 

10 days 

15 days 

5days 

10 days 

10 days I 

10 days\ 

5days 

1 day 

20 days 

I 

Knox St. Schedule 
ie !July 

Start I Finish 
Mon 6111/01-l Fri 6/22/01 

Mon 6/25/01 Mon 7/23/01 

Tue 7/2~/01 Mon 8/20/01 

Tue 8/21/01 tue 9/18/01 

Wed 9/19/011 Tue 1.0!2101 

Wed 1 0/3/01 I Tue 1 0/30/01 

Wed 1 0/3/01 I Tue 10/16/01 

Wed 1{)/3/01 I Tue 10/23/01 

Wed 10/17/011 Tue 10/23/01 

Wed 10/31/01\ Wed 11/14/01 

Thu 11/15/011 Fri 11130/01 

Mon 12/3101 I Fri 12/14101 

Moo 12/3101 Fri 12/7101 

Mon 12/10101 Mon 12/10/01 

Mon 12/17/01 Wed 1/16/02 

- Summary ..., ..., Rolled tJp Progress 

Rolled Up Task IIIIIIIIIJI .... n·• 
""'' ... 'i External Tasks 

Rolled Up Split Project Summary ~ 

• Rolled Up Milestone 0 
Page 1 
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SECTION V 

MEETING MINUTES 
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Bayley Construction, GP 
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: Boeing Harbor Gateway Center Infrastructure Date: July 2, 2001 
Location: Bayley Construction- Santa Ana Meeting No. 16 
Phase Ill Re-Mobilization & Phase IV 

Those Present: 

Tony Vacarro 
Dave Anderson 
Johnny Marasco 
David Denning 
Jeff Goodman 
Wayne Mathies 
Greg Stewart 

Distribution: 

Mario Stavale 
ErikAgle 
George Rhyner 
Steve Morrison 

I. PROCEDURAL REVIEW: 
Item: Description: 

Pres Development 
Pres Development 
Boeing Realty 
Bayley Construction 
Bayley Construction 
Bayley Construction 
Tait & Associates 

Boeing Realty 
Utility Specialists 
Crain & Associates 
Bayley Safety Officer 

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 15 were issued on 
6/28/01 to all in attendance. The following clarifications and/or corrections were noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 

• 6/25/01: Sharma is continuing to grade at Knox Street, except 1 00' at west end. A water line 
was nicked by excavating equipment and water was present in the excavation the following 
morning. The hole was pumped out last Friday and Saturday. The wet excavation will need 
to dry out and excavation can then continue upon Norcal approval. Part of the road was not 
graded because of contaminated dirt located on the easement. Sharma is continuing to over 
excavate at the contaminated soils location. 3'-0" of over ex. Was figured. Sharma has 
excavated to over 9'-0" in depth in some area due to large concrete structures present. Bali 
has done (3) pot holes to 10' deep. H&A will be required to backfill holes after pot holes are 
done. Time and material tickets were received from Sharma and approved by Johnny for 
extra work. These costs were incorporated into owner change order #18. Sharma cost to 
place and compact 29,596 c.y. of dirt from owners stock pile will also be incorporated into 
owner change order #18. 

fil 
BAYLEY 
COIVIITB1JCTION 
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OWNER/CONSULTANT/CONTRACTOR MEETING NO. 16 
JULY 2, 2001 
PAGE2 

• 7/2/01: Sharma is continuing to over- ex. lot A. They are still averaging somewhere around 
6' in depth. Bali has about 800' of sewer line to install. They have dug 365', installed 290' of 
pipe, and backfilled 245' of trench. 

Ill. SCHEDULE REVIEW: 
Item: Description: 

A. It was noted the following upcoming scheduled activities: 

• 6/25/01: Bali is scheduled to start on the sewer line excavation at Knox Street today. 

• 7/2/01: No new work scheduled . 

IV. MANPOWER SUMMARY: 
Item: Description: 

A. The following manpower was on-site the week of 6/25/01: 
• Bayley Construction 3 

• Sharma/Goplen 11 
• Bali Construction 7 
• Morrow-Meadows 0 
• NorCal 0 
• R.J. Nobel 0 
• Bill Carr Surveys, Inc. 0 
• So. Cal. Gas 0 
• CT &F 0 
• Shin Honda 0 
• VCI Telecom 0 
• Haley & Aldrich 0 

Total 21 

v. PROJECT SAFETY: 
Item: Description: 

A. 6/25/01: No safety problems reported last week. 
7/2/01 : No accidents to report. 

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley 
Construction subcontractors are required to attend. 
6/25/01: Daily safety meetings will be held each day at 6:45 a.m. 

BOE-CS-0078587 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 16 
JULY 2, 2001 
PAGE3 

VII. Rt=l's/SUBMITTALS/MA TERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

• None. 

2. The following submittals are under the Consultant's review: 

• 6/25/01: Morrow Meadows Corp. for concrete man holes, hand holes, and venting 
material. Transmitted to T a it & Associates on 6/26/01. 
7/2/01: Bayley to request that submittals be sent to Eric at Utility Specialist. 

3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• CTF items (Light poles): 
• Electrical boxes I phone vaults: 

• Pipe - storm: 

4 - 6 weeks - Bayley will check status. 
6 - 8 weeks - Submittals are in - 2 to 3 weeks after 

submittals are approved. 
6 - 8 weeks - Material is available. Will be on site 

when scheduled for install. 

[I] 
BAVLlilY 
~QJI8'111lJC'I'IOII 

• Pipe - water: 4- 6 weeks- Pipe comes from DWP. Pipe is ordered 
when permit is received from DWP. 

VIII. OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FIELD REPORTS: 
Item: Description: 

ACTION 
A. The following action items remain outstanding from the Consultant's Field Reports: 

• See new & old business. 

BOE-CS-0078588 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 16 
JULY 2, 2001 Hl PAGE4 

IX. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

"A" Western & Del Amo 

3 

4 
"A 1" Artesia & Normandie 1 

"B" 405 North-bound on 1 
ramp at Normandie 

3 

4 

tO!IIIftlJCTIDII 

6/25/01: Jeff will call Crain & Associates for an update. 
7/2/01: Wayne will make copy of Francisco sign permit & forward it to PCI for 
pricing. 
As soon as we receive the as-builts from Crain & Associates and the drain 
inlet writer or permit we can have Cal Trans sign off the project. 
6/25/01: Jeff to set up a meeting for 405 & 190th and do at same time as item D 
No.1. 
7/2/01: By 7/18 meeting Jeff will have done. 
After intersection is signed-off, Pres will et bond released. 
Woody Natshuhara the City Engineer with the City of Gardena is reviewing a 
blue line copy of the as-builts that were sent to him by Crain & Associates. 
When he is finished reviewing them and if any corrections are to be made, 
Crain & Associates will make the necessary corrections and will make into a 
Mylar which will then be sent back to the City of Gardena, which we then can 
get this intersection signed off. 
6/25/01: Jeff has talked to Crain & Associates. Crain will talk to Woody to 
expedite getting his as-builts back. 
7/2/01: Vlado with Crain still is trying to make contact with Woody. 
Waiting on signatures for the "BC" permit number. Tait is to follow up this week 
on status of the signatures. 
6/25/01: Hot item. Tait needs to bird dog this item & provide accurate status. 
7/2/01: Tait is waiting on signature from BSL. The index no. is 39186. Greg 
with Tait is expecting signatures to be done within 1 week. 
Utility Specialist has received the cost from AT&T to relocate their lines. The 
cost was around $2,300.00. This cost seemed low so Utility Specialist are 
going to verify that they are using the same cable. 
6/25/01: Eric to follow up on cost to verify with AT&T. 
7/2/01: Pres will follow-up with Utility Specialist. 
DWP Water needs the signed plans before they can give any price to move the 
fire hydrant and water meter. 
6/25/01: Plans are done. Need signed plans from Tait. Bayley will check 
status. 
7/2/01: Plans expected to be signed in 1 week per Tait. 
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IX. GENERAL BUSINESS (CONT.): 

":\INl'SRII'CtlJN-t 
"B" Cont. 

"C" Vermont & Artesia 1 

"D" 19Qth St./Route 405 1 
South-bound ramps 

2 

"D-1" 190th in Torrance @ 1 
Gramercy 
"E" Railroad Work 1 

"F" Figueroa St. from 1 
19Qth St. to 500' N/0 1901h 
St. 

Work can not commence until after July 1, 2001. After July 1, Boeing can 
receive either the EDA or MTA grant. Also this work will be re bid out at that 
time. 
6/25/01: Money not officially granted until mid /late July. 
7/2/01: Status unchanged. 
Woody Natshuhara the City Engineer with the City of Gardena is 
reviewing a blue line copy of the as-builts that were sent to him by 
Crain & Associates. When he is finished reviewing them and if any 
corrections are to be made, Crain & Associates will make the 
necessary corrections and will make into a Mylar which will then be 
sent back to the City of Gardena, which we then can get this 
intersection signed off. 
6/25/01: Same update as "A1". 
7/2/01: Status Unchanged. 
Need to pull permit. Have made a request to Boeing for a check for 
$23,008.81 for the permit fees. Also the city wants a traffic plan which 
RJ Noble is working on. 
6/25/01: Bayley needs the check so the permit can be pulled. Work for 
items #0, 01, & H can commence thereafter. Bayley will check on 
status of traffic plan from R.J. Noble. 
7/2/01: Boeing can get bond. Johnny will request a check for 
$3,008.81. 
Boeing wants to bond for permit fees of $20K & write a check for 
balance of fees. Jeff will get bond paperwork and give to Johnny. 
See "D" Above. 

EDA Grant money involved. 
6/25/01: Permit not signed off until entire infrastructure is complete & si ned off. 
Work is 100% complete. 
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OLD BUSINESS (Cont.): 

3.4 Dave Anderson said we need to survey laterials prior to construction. Water, power and drives. 
Update 6/11/01: Can not determine until we have construction documents. 
Update 6/18/01: No update. 
Update 6/25/01: Utility layout will be finalized once what is being built is determined. 
Update 7/02/01: Still waiting on Boeing. 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

3.5 Boeing said we will have site plan by 4/9/01. 
Update 6/11/01: Should have plan, unknown. 
Update 6/18/01: Boeing Realty possibly may have decision by next meeting on 6/25/01. 
Update 6/25/01: Boeing Realty will have a status update at next weeks meeting on 7/2/01. 
Update 7/02/01: Same update as 6/25. Boeing to update at next weeks meeting on 7/11/01. 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

4.4 Southern California Gas plan needs to be designed for Knox Street. 
Update 6/11/01: Need As-Builts from Boeing. 
Update 6/18/01: Utility Specialist received the contract from So. CA Gas for $12,000.00. They will make a 
check request for this amount. Both Jeff Goodman and Johnny Marasco will continue to look for the gas as
builts. 
Update 6/25/01: $12,941.00 is the actual amount of the contract. Johnny has not found as-builts. 
Jeff I Dave D. will check with Wayne on document log. 
Update 7/02/01: Check was cut by Boeing and sent out. Jeff found the sleeve stub for the gas line at Knox 
Street. Bayley is waiting for drawings to be finalized from So. Cal Gas. Erik with Utility Specialist to follow-up 
on. 
Update 7/11/01: 
Update 7/18/01: 
Update 7/25/01: 

4.5 Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be 
established and sent to Boeing for approval and comments. Tait to track. out of plan ck, 5/28. 
Update 6/11/01: Jake said there will be another meeting this week with Dave Rice. 
Update 6/18/01: Jake Vandervis has a meeting scheduled with David Rice with DWP Water on 6/20/01 
concerning plan check issues. Setz Enomoto with DWP Water is working on the service agreement and 
should be completed and sent to Boeing Realty by July 2nd. 

Update 6/25/01: Dave Anderson will call Eric of Utility Specialists and ask for a copy of the agreement. Tait 
& Associates need to update status of the plan check. 
Update 7/02/01: Waiting for DWP to size vault at Knox Street. Target date for plans is 7/11/01. Service 
agreement should be complete by 7/2/01. Greg with Tait will follow-up on service agreement status & will 
update at next meeting. 
Update 7/11/01: 
Update: 7/18/01: 
Update 7/25/01: 
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Bayley Construction, GP 
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: Boeing Harbor Gateway Center Infrastructure Date: July 11 I 2001 
Location: Bayley Construction - Santa Ana Meeting No. 17 
Phase Ill Re-Mobilization & Phase IV 

Those Present: 

Tony Vacarro 
Dave Anderson 
Johnny Marasco 
David Denning 
Jeff Goodman 
Jake Vandervis 
Richard Farson 

Distribution: 

Mario Stavale 
Erik Agle 
George Rhyner 
Wayne Mathies 
Greg .stewart 

I. PROCEDURAL REVIEW: 
Item: Description: 

Pres Development - avacarro@presusa.com 
Pres Development - danderson@presusa.com 
Boeing Realty- Fax# (562) 627-4906 
Bayley Construction - davidd@bayley.net 
Bayley Construction - jeffg@bayley.net 
Tait & Associates- jacobv@tait.com 
Haley & Aldrich - RMF@HaleyAidrich.com 

Boeing Realty- Fax# (562) 627-4906 
Utility Specialists- Fax# (949) 770-9585 
Crain & Associates- Fax# (310) 444-9771 
Bayley Construction - waynem@bayley.net 
Tait & Associates- gstewart@tait.com 

A. Bayley noted the minutes from Owner/ConsultanVContractor Meeting No. 16 were issued on 
7/11/01 to all in attendance. The following clarifications and/or corrections were noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 

• 7/2/01 : Sharma is continuing to over- ex. lot A. They are still averaging somewhere around 
6' in depth. Bali has about 800' of sewer line to install. They have dug 365', installed 290' of 
pipe, and backfilled 245' of trench. 

• 7/11/01: Continuing to over excavate on lots. Updated S.I.S. dated 7/9/01 I was distributed 
and discussed at meeting. Depths of excavations are being tracked by Sharma, Norcal & 
signed off by grading inspector on plans. Working on laterals on Knox Street. Manholes 
almost complete. Pressure testing of lines. Bayley is ahead of schedule per info on S.I.S. 
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Ill. SCHEDULE REVIEW: 
Item: Description: 

A It was noted the following upcoming scheduled activities: 

• 7/2/01: No new work scheduled . 

• 7/11/01: As per five week look ahead, S.I.S. dated 7/9/01 discussed in meeting. 

IV. MANPOWER SUMMARY: 
Item: Description: 

A The following manpower was on-site the week of 6/25/01: 
• Bayley Construction 3 
• Sharma/Goplen 11 
• Bali Construction 6 
• Morrow-Meadows 0 
• NorCal 2 
• RJ. Nobel 0 
• Bill Carr Surveys, Inc . 0 
• So. Cal. Gas 0 
• CT &F 0 
• Shin Honda 0 
• VCI Telecom 0 
• Haley & Aldrich 3 

Total 25 

v. PROJECT SAFETY: 
Item: Description: 

A 6/25/01: No safety problems reported last week. 
7/2/01: No accidents to report. 
7/11/01: No safety problems to report. 

B. Daily Safety Meetings will be conducted by Jeff Goodman prior to the start of work. All of Bayley 
Construction subcontractors are required to attend. 
6/25/01: Daily safety meetings will be held each day at 6:45 a.m. 
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VII. RFI's/SUBMITT ALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

• None. 

2. The following submittals are under the Consultant's review: 

• 6/25/01: Morrow Meadows Corp. for concrete man holes, hand holes, and venting 
material. Transmitted to Tait & Associates on 6/26/01. 
7/2/01: Bayley to request that submittals be sent to Eric at Utility Specialist. 
7/11/01: Bayley will check with Erik on status of review and return. Morrow Meadows 
needs submittals returned to order materials A.S.A.P. 

3. _The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• CTF items (Light poles): 
• Electrical boxes I phone vaults: 

• Pipe -storm: 

• Pipe - water: 

4 - 6 weeks - Bayley will check status. 
6 - 8 weeks - Submittals are in - 2 to 3 weeks after 

submittals are approved. 
6 - 8 weeks- Material is available. Will be on site 

when scheduled for install. 
4-6 weeks- Pipe comes from DWP. Pipe is ordered 

when permit is received from DWP. 

VIII. OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FIELD REPORTS: 
Item: Description: 

ACTION 
A. The following action items remain outstanding from the Consultant's Field Reports: 

• See new & old business. 
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IX. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

"A" Western & Del Amo 1 

3 

4 
"A 1" Artesia & Normandie 1 

"B" 405 North-bound on 1 
ramp at Normandie 

3 

- Francisco sign permit is in Cal Trans hands and it is due to be released by July 
9th. 
6/25/01: Jeff will call Crain & Associates for an update. 
7/2/01: Wayne will make copy of Francisco sign permit & forward it to PCI for 
pricing. 
7/11/01: Waiting on pricing from PCI. Bayley to follow-up on. 
As soon as we receive the as-builts from Crain & Associates and the ·drain 
inlet writer or permit we can have Cal Trans sign off the project. 
6/25/01: Jeff to set up a meeting for 405 & 1901h and do at same time as item D 
No.1. 
7/2/01: By 7/18 meeting Jeff will have done. 
7/11/01: Status unchanged. 
After intersection is ned-off Pres will bond released. 
Woody Natshuhara the City Engineer with the City of Gardena is reviewing a 
blue line copy of the as-builts that were sent to him by Crain & Associates. 
When he is finished reviewing them and if any corrections are to be made, 
Crain & Associates will make the necessary corrections and will make into a 
Mylar which will then be sent back to the City of Gardena, which we then can 
get this intersection signed off. 
6/25/01: Jeff has talked to Crain & Associates. Crain will talk to Woody to 
expedite getting his as-builts back. 
7/2/01: VI ado with Crain still is trying to make contact with Woody. 
7/11/01: Pres will call Vlado. 
Waiting on signatures for the "BC" permit number. Tait is to follow up this week 
on status of the signatures. . 
6/25/01: Hot item. Tait needs to bird dog this item & provide accurate status. 
7/2/01: Tait is waiting on signature from BSL. The index no. is 39186. Greg 
with Tait is expecting signatures to be done within 1 week. 
7/11/01: Status unchanged. Street lighting has been signed-off. Need Street 
Trees Dept. to approve. John with Tait will follow-up on. 
Utility Specialist has received the cost from AT&T to relocate their lines. The 
cost was around $2,300.00. This cost seemed low so Utility Specialist are 
going to verify that they are using the same cable. 
6/25/01 : Eric to follow up on cost to verify with AT & T. 
7/2/01: Pres will follow-up with Utility Specialist. 
7/11/01: Erik did that cost is o.k. 

BOE-CS-0078595 



~--~:.....; 

r-i"i< 

f'-<."-J 

·-~-·J 

-~~~~~ 

:,:~:1 

OWNER/CONSULT ANT/CONTRACTOR MEETING NO. 17 
JULY 11, 2001 
PAGES 

IX. GENERAL BUSINESS (CONT.): 

"B" Cont. 4 DWP Water needs the signed plans before they can give any price to move the 
fire hydrant and water meter. 
6/25/01: Plans are done. Need signed plans from Tait. Bayley will check 
status. 
7/2/01: Plans expected to be signed in 1 week per Tait. 
7/11/01: Need BC permit. 

5 Work can not commence until after July 1, 2001. After July 1, Boeing can 
receive either the EDA or MTA grant. Also this work will be rebid out at that 
time. 
6/25/01: Money not officially granted until mid /late July. 
7/2/01: Status unchanged. 
7/11/01: Board is meeting on 7/24 to recertify funds. Crain to follow-
up on letter of agreement between DOT & MTA. Pres will call Crain 
for an update on status. 

"C" Vermont & Artesia 1 Woody Natshuhara the City Engineer with the City of Gardena is 
reviewing a blue line copy of the as-builts that were sent to him by 
Crain & Associates. When he is finished reviewing them and if any 
corrections are to be made, Crain & Associates will make the 
necessary corrections and will make into a Mylar which will then be 
sent back to the City of Gardena, which we then can get this 
intersection signed off. 
6/25/01: Same update as "A 1". 
7/2/01: Status Unchanged. 
7/11/01: Same u as "A1". 

"D" 190lh St./Route 405 Need to pull permit. Have made a request to Boeing for a check for 
South-bound ramps $23,008.81 for the permit fees. Also the city wants a traffic plan which 

RJ Noble is working on. 
6/25/01: Bayley needs the check so the permit can be pulled. Work 
for items #0, 01, & H can commence thereafter. Bayley will check on 
status of traffic plan from R.J. Noble. 
7/2/01: Boeing can get bond. Johnny will request a check for 
$3,008.81. 
7/11/01: Johnny will get check to Jeff. 

2 Boeing wants to bond for permit fees of $20K & write a check for 
balance of fees. Jeff will get bond paperwork and give to Johnny. 
7/11/01: Jeff gave bond paperwork to Johnny. Johnny to give Jeff 
bond & check. Jeff will it thereafter. 

"D-1" 190lh in Torrance See "D" Above. 

"E" Railroad Work EDA Grant money involved. 
6/25/01: Permit not off until entire infrastructure is ned off. 

"F" Figueroa St. from Work is 100% complete. 
190lh St. to 500' N/0 190. 
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OLD BUSINESS (Cont.): 

3.4 

3.5 

4.4 

4.5 

Dave Anderson said we need to survey laterials prior to construction. Water, power and drives. 
Update 6/11/01: Can not determine until we have construction documents. 
Update 6/18/01: No update. 
Update 6/25/01: Utility layout will be finalized once what is being built is determined. 
Update 7/02101: Still waiting on Boeing. 
Update 7/11/01: Pres and Boeing have directed Bayley to lower sewer laterals down to 10' from 8' so the 
sewer can be run along the site at a longer length. 
Update 7/18/01: 
Update 7/25/01: 
Boeing said we will have site plan by 4/9/01. 
Update 6/11/01: Should have plan, unknown. 
Update 6/18/01: Boeing Realty possibly may have decision by next meeting on 6/25/01. 
Update 6/25/01: Boeing Realty will have a status update at next weeks meeting on 7/2/01. 
Update 7/02101: Same update as 6/25. Boeing to update at next weeks meeting on 7/11/01. 
Update 7/11101: No site plan yet. 
Update 7/18/01: 
Update 7/25/01: 
Southern California Gas plan needs to be designed for Knox Street. 
Update 6/11/01: Need As-Builts from Boeing. 
Update 6/18/01: Utility Specialist received the contract from So. CA Gas for $12,000.00. They will make a 
check request for this amount. Both Jeff Goodman and Johnny Marasco will continue to look for the gas 
as-builts. 
Update 6/25/01: $12,941.00 is the actual amount of the contract. Johnny has not found as-builts. 
Jeff I Dave D. will check with Wayne on document log. 
Update 7/02101: Check was cut by Boeing and sent out. Jeff found the sleeve stub for the gas line at Knox 
Street. Bayley is waiting for drawings to be finalized from So. Cal Gas. Erik with Utility Specialist to follow
up on. 
Update 7/11/01: Check was sent out. So. Cal Gas has not received it yet. 
Update 7/18/01: 
Update 7/25/01: 
Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be 
established and sent to Boeing for approval and comments. Tait to track. out of planck, 5/28. 
Update 6/11/01: Jake said there will be another meeting this week with Dave Rice. 
Update 6/18/01: Jake Vandervis has a meeting scheduled with David Rice with DWP Water on 6/20/01 
concerning plan check issues. Setz Enomoto with DWP Water is working on the service agreement and 
should be completed and sent to Boeing Realty by July 2nd. 
Update 6/25/01: Dave Anderson will call Eric of Utility Specialists and ask for a copy of the agreement. Tait 
& Associates need to update status of the plan check. 
Update 7/02101: Waiting for DWP to size vault at Knox Street. Target date for plans is 7/11/01. Service 
agreement should be complete by 7/2/01. Greg with Tait will follow-up on service agreement status & will 
update at next meeting. 
Update 7/11/01: Service agreement at Boeing this week. Plan check in process. Tait will follow-up on. 
DWP has not sized vault yet. 
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6.4 Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out 
8/14. 
Update 6/11/01: Package to Boeing, need to sign agreement, pay fees, and get original from Bali. 
Update 6/18/01: Johnny Mnarasco will check with Mario Stavale to find out if the pipeline agreement from 
Union Pacific Railroad has been signed and a check for $7,720.00 was sent back to Union Pacific Railroad 
yet. Bayley will send the contractor portion of the agreement to Bali to be signed and to be sent back to 
Union Pacific Railroad. After these 2 items are completed we will receive the permit. 
Update: 6/25/01: Boeing to follow up on. As soon as paperwork is received with a check, permit will be 
secured. Bayley is also waiting for return of agreement from Bali. Bayley will follow up on. 
Update: 7/02/01: Johnny will verify that check and contract were sent out. Bayley needs to follow-up with 
Bali on return of agreement. 
Update: 7/11/01: Dave D. with Bayley is working on an insurance certificate and a $500 check. Once 
received, right of entry agreement & contract paperwork will be sent back to Union Pacific Railroad. Bayley 
will continue to track status. 
Update 7/18/01: 
Update 7/25/01: 

11.1 Review unit cost on contaminated soil. Told to get started on unit prices. 
Update 6/11/01: Removed and stock piled soil on T & M (unit prices). Reviewing prices to take off 
site. 
Update 6/18/01: Waiting on Haley & Aldrich to get the test results back for this stockpile, which 
Boeing should receive on 6/19/01. After these results are received then a decision can be made 
on what to do with it. 

Update 6/25/01: Mario and Johnny will coordinate with H&A for results of profile on soils analysis. 
Bayley to verify total amount of contaminated soil from hole "B". Bill Carr hole for hole 
"B". 4,920 c.y. of dirt was confirmed out of hole "A". 
Update 7/02/01: Bayley to follow-up on cost and copy Pres Development prior to writing sub 
change order. 
Update 7/11/01: There are two (2) stockpiles along Knox Street. Twenty-two (22) segments of 
soil tested with high & low hits. At least five (5) will have to be removed. Piles of dirt along the 
south side of Knox Street need to be removed for laterals installation. Right now at least five (15) 
sections of dirt may have to be removed. Results of next (5) sections by H&A by Friday 7113. 
Update 7/18/01: 
Update 7/25/01: 

12.1 Discussion of building of pads so H & A can put in wells and VES pads. Goplin to work up price on 
area from Francisco to Knox along Harbor Gateway, 600 feet in. $ ____ _ 
Update 6/11/01: Awaiting quote from Sharma. 
Update 6/18/01: Tait will review the quantities and then Pres Development will pass on to Boeing 
to be signed. 
Update 6/25/01: Tait reviewed and approved quantities. 
Update 7/02/01: Proposal was sent to Pres on 6/14. Discussion at meeting regarding Lot A. Pres 
will send Bayley a letter authorizing over excavation work to proceed and continue. Bayley will 
request pricing from Sharma on T&M quantities when work is done. Sharma will continue to look 
for import. 
Update 7/11/01: Letter received by Bayley from Pres authorizing over-ex. and compact south of 
of Knox Street and grade for sidewalks on Haror Gateway Drive. Bayley will track quantities on a 
daily basis. 
Update 7/18/01 : 
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12.2 Viking count import. Boeing count import. 
Update 6/11/01: 
Update 6/18/01: As of June 12, 2001, 5,484 loads have been brought on site. Sharma is to work 
up a price to move the stockpile and place. 
Update 6/25/01: Bayley will include quantities attached to each weekly meeting minutes . 

. Update 7/02/01: Jeff will review list and revise to correct quantities. 
Update 7/11/01: Jeff has revised import quantities. Tait will have to come up with new erosion 
control plan for pricing. Tait was released by owner 
to start new plan. 
Update 7/18/01: 
Update 7/25/01: 

12.3 "Pot-Holeing" for H &A on T&M work tickets per Boeings instructions (Sharma). 
Update 6/11/01: Bayley to issue change order. 
Update 6/18/01: Sharma will work up a price to move the stockpile, which will than be added to 
this change order. This cost will be passed on to Viking. 
Update 6/25/01: Costs included in owner change order #18. 
Update 7/02/01: Bayley will rework and revise change order. 
Update 7/11/01: Bayley has revised owner change orders for work to be back charged to Viking 
and additional owner work. 
Update 7/18/01: 
Update 7/25/01: 

12.4 Bayley to have Morrow Meadows work up cost to run power to I for VES pads. 
Update 6/11/01: Morrow Meadows is making application. Johhny & Goodman to call DWP to 
expedite work. 
Update 6/18/01: Erik Agle with Utility Specialists will follow up with morrow meadows and DWP 
power to expedite. 
Update 6/25/01: Erik is following up. Bayley will check status. 
Update 7/02/01: Boeing is sending the check to DWP. (2) weeks after receipt of check, work will 
be complete. Morrow Meadows pricing received by Bayley to run power to BES locations
$8,417.00. Bayley is directed to proceed with work & will need authorization writing from the 
owner. 
Update 7/11/01: Check was sent to DWP on Monday, 7/9. Pres has given o.k. to proceed with 
work. Owner change order sent to Pres for costs. Bayley to provide cost per month cost after 6 
month rental. 
Update 7/18/01: 
Update 7/25/01: 

13.2 While grading Knox, Sharma is hitting large debris. 
Update 6/11/01: Goodman instructed to stock pile (track cost), and Viking to haul away. 
Update 6/18/01: No update. 
Update 6/25/01: Johnny ok'd operator and machine for debris removal. To be back-charged to 
Viking by Boeing. Johnny has told Viking to remove debris. Johnny will check on cost to remove 
and who pays. 
Update 7/02/01: Bayley continues to have a skip loader on T&M to remove debris. 
Update 7/11/01: Bayley to provide a weekly log of time tickets for work performed so far. 
Update 7/18/01: 
Update 7/25/01: 
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13.3 Haley & Aldrich found more contamination in Knox Street and have requested the contamination to 
Be dug out and removed. 
Update 6/18/01: Bill Carr staked the contaminated area on 6/15/01. Sharma is digging out the 
Contamination on 6/18/01. Haley & Aldrich will take a sample for test on 6/18/01 and will get 
results back on 6/19/01. Sharma will then backfill the hole on 6/20/01. 
Update 6/25/01: Bayley will verify amount of soil removed from hole "B". 
Update 7/02101: Jeff distributed profile at meeting. Bayley will request pricing on work done. 
Update 7/11/01: Sharma has done work & will follow-up on pricing. 
Update 7/18/01: • 
Update 7/25/01: 

16.1 Bayley will have Bali stub-out sewer line location just past the easement at station 9+82. This was 
discussed and agreed to in the meeting. Boeing to update at next weeks meeting what they want 
to do with sewer line location. Extend to (3) lots or ask for Bayley credit. 
Update 7/11/01: Bayley will request 500' of sewer line credit from Bali. Pres wants to see credit. 

16.2 The Riser and Regulation Station will have to be removed at the end of Knox Street. Bayley will 
request cost from Bali on removal. 
Update 7/11/01: Bayley to follow-up. 

NEW BUSINESS: 

17.0 Stee~water pipe. John at Bali will check with David Rice of DWP on approval to use steel water 
pipe. John at Bali has talked previously with DWP about this. Per John, the steel pipe needs to be 
released for order ASAP. 

17.1 Richard with Haley & Aldrich reported that they found a "hot-zone" of contaminated soils at 15' 
depth over -ex. area at Knox Street. Potential problem at deeper excavation to 25'. Bayley will 
excavate to 1 0' deep or until they encounter contaminated soils. 

17.2 Hydrocarbon impacted soil (gas or oil) was found by H&A on visqueen behind north stockpile 300 
c.y. approximate quantity. H&A will follow waste management plan for sampling. Johnny wants to 
segregate dirt for contaminated soil to remove, soil to remain. Letter will need to be sent from H&A 
to the Regional Water Board stating what soils are to remain vs. soils to be removed. Regulator 
with water board will need to sign-off on soils to remain. No contaminated soil is to be removed off 
site until regulator signs off on. 

17.3 Tony with Pres will follow up with Boeing on status of payment on application for payment #29 
(May billing). 

File: 98041 -18 (17) 
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OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: Boeing Harbor Gateway Center Infrastructure Date: July 18, 2001 
Location: Bayley Construction- Santa Ana Meeting No. 18 

[I] 
B~VLEY 
CON.-!BVCTIOll 

Phase Ill Re-Mobilization & Phase IV 

Those Present: 

Tony Vaccaro 
Johnny Marasco 
David Denning 
Jeff Goodman 
Jake Vandervis 
Richard Farson 

Distribution: 

Mario Stavale 
Dave Anderson 
Erik Agle 
George Rhyner 
Wayne Mathies 
Greg Stewart 

I. PROCEDURAL REVIEW: 
Item: Description: 

Pres Development - avaccaro@presusa.com 
Boeing Realty- Fax# (562) 627-4906 
Bayley Construction - davidd@bayley.net 
Bayley Construction - jeffg@bayley.net 
Tait & Associates- jacobv@tait.com 
Haley & Aldrich - RMF@HaleyAidrich.com 

Boeing Realty- Fax# (562) 627-4906 
Pres Development - danderson@presusa.com 
Utility Specialists- Fax# (949) 770-9585 
Crain & Associates- Fax# (310) 444-9771 
Bayley Construction - waynem@bayley.net 
Tait & Associates- gstewart@tait.com 

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 17 were issued viae
mail and fax on 7/17/01 to all in attendance. The following clarifications and/or corrections were 
noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 

• 7/11/01: Continuing to over excavate on lots. Updated Short Interval Schedule dated 7/9/01, 
was distributed and discussed at meeting. Depths of excavations are being tracked by 
Sharma, Norcal & signed off by grading inspector on plans. Working on laterals on Knox 
Street. Manholes almost complete. Pressure testing of lines. Ahead of schedule per info on 
Short Interval Schedule. 

• 7/18/01: Bali is complete with the sewer line. Bali has started on the storm drain line at Knox 
Street. Last Thursday- 7/12, more contaminated dirt was found. Identified as Hole "C". This 
Is not impacting the schedule of work. 

BOE-CS-0078601 



OWNER/CONSULTANT/CONTRACTOR MEETING N0.18 
JULY 18, 2001 [i] PAGE2 

B£.YLEY 
~OIU'I'IIIJCTION 

Ill. SCHEDULE REVIEW: 
Item: Description: 

IV. 
Item: 

v. 
Item: 

A. It was noted the following upcoming scheduled activities: 

A. 

• 7/11/01: As per five week look ahead, Short Interval Schedule dated 7/9/01 discussed in 
meeting. 

• 7/18/01: Sharma is continuing to over-ex. at lot "A" and place fill. Bali is continuing with storm 
drain installation. Sharma is also working at east end of Knox Street, and should be done by 
the end of the week. 

MANPOWER SUMMARY: 
Description: 

The following manpower was on-site the week of 6/25/01: 
• Bayley Construction 3 
• Sharma/Goplen 10 
• Bali Construction 5 
• Morrow-Meadows 0 
• NorCal 0 
• R.J. Nobel 0 
• Bill Carr Surveys, Inc. 0 
• So. Cal. Gas 0 
• CT &F 0 
• Shin Honda 0 
• VCI Telecom 0 
• Haley & Aldrich 5 
• Viking 5 

Total 28 

PROJECT SAFETY: 
Description: 

• 7/18/01: Safety meetings are being held every other day at the jobsite. A Sharma employee reported 
that his nose and throat were burning after work last Friday, 7/13. Worker reviewed MSDS 
info and stated injury to Sharma and Bayley. Worker was back at work the following week. Haley & 
Aldrich has documentation about the soil contaminants in the area where worker was affected. Bayley 
will follow-up with an incident report for documentation. 

BOE-CS-0078602 
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VII. RFI's/SUBMITI ALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

• 7/18/01: None outstanding. 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

7/18/01: Morrow Meadows submittal. Fax memo was received from Utility Specialist 
regarding submittal review. Submittals will be returned to Morrow Meadows upon reciept 
by Bayley Construction. 

2. The following submittals are under the Consultant's review: 

• None. 

3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• CTF items (Light poles): 
• Electrical boxes I phone vaults: 

• Pipe- storm: 
• Pipe - water: 

4 - 6 weeks - Bayley will check status. 
- Submittals are reviewed - 2 to 3 

weeks after submittals are approved.· 
- Morrow Meadows has been released 

to order material. 
Material is on site. 

- Ref. Item #17 .1 for steel water pipe. 

VIII. OUTSTANDING ACTION ITEMS FROM CONSULTANT'S FIELD REPORTS: 
Item: Description: 

ACTION 
A. The following action items remain outstanding from the Consultant's Field Reports: 

• See new & old business. 

BOE-CS-0078603 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 18 
JULY 18, 2001 [I] PAGE4 

IX. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

"A" Western & Del Amo 

3 

4 
"A 1" Artesia & Normandie 1 

"B" 405 North-bound on 1 
ramp at Normandie 

B.t..YLEY 
COl'IITilVCnON 

Francisco sign permit is in Cal Trans hands and it is due to be released by July 
9th. 
6/25/01: Jeff will call Crain & Associates for an update. 
7/2/01: Wayne will make copy of Francisco sign permit & forward it to PCI for 
pricing. 
7/11/01: Waiting on pricing from PC I. Bayley to follow-up on. 
7/18/01: Bayley is waiting on pricing from PCI. PCI will verify if (2) previous 
signs purchased can be used. 
As soon as we receive the as-builts from Crain & Associates and the drain 
inlet writer or permit we can have Cal Trans sign off the project. 
6/25/01: Jeff to set up a meeting for 405 & 1901h and do at same time as item D 
No.1. 
7/2/01: By 7/18 meeting Jeff will have done. 
7/11/01: Status unchanged. 
7/18/01: Jeff is meeting with Willy today at 12:30 p.m. 
After Pres will bond released. 
Woody Natshuhara the City Engineer with the City of Gardena is reviewing a 
blue line copy of the as-builts that were sent to him by Crain & Associates. 
When he is finished reviewing them and if any corrections are to be made, 
Crain & Associates will make the necessary corrections and will make into a 
Mylar which will then be sent back to the City of Gardena, which we then can 
get this intersection signed off. 
6/25/01: Jeff has talked to Crain & Associates. Crain will talk to Woody to 
expedite getting his as-builts back. 
7/2/01: Vlado with Crain still is trying to make contact with Woody. 
7/11/01: Pres will call Vlado. 
7/18/01: Tait has sent as-builts to the City of Gardena. Woody has mylars 
and is 
Waiting on signatures for the "BC" permit number. Tait is to follow up this week 
on status of the signatures. 
6/25/01: Hot item. Tait needs to bird dog this item & provide accurate status. 
7/2/01: Tait is waiting on signature from BSL. The index no. is 39186. Greg 
with Tait is expecting signatures to be done within 1 week. 
7/11/01: Status unchanged. Street lighting has been signed-off. Need Street 
Trees Dept. to approve. John with Tait will follow-up on. 
7/18/01: Street trees dept. has signed-off with comments that (5) trees will be 
required. BC plan check goes to next dept. for approval. Tait will continue to 
track. 

BOE-CS-0078604 
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IX. GENERAL BUSINESS (CONT.): 

"B" Cont. 

"C" Vermont & Artesia 

"D" 190th St./Route 405 
South-bound ramps 

"D-1'' 190th in Torrance 

"E" Railroad Work 

"F" Figueroa St. from 
190th St. to 500' N/0 190. 

4 

5 

2 

DWP Water needs the signed plans before they can give any price to move the 
fire hydrant and water meter. 
6/25/01: Plans are done. Need signed plans from Tait. Bayley will check 
status. 
7/2/01: Plans expected to be signed in 1 week per Tait. 
7/11/01: Need BC permit. 
7/18/01: Status Unchanged. 
Work can not commence until after July 1, 2001. After July 1, Boeing can 
receive either the EDA or MTA grant. Also this work will be re bid out at that 
time. 
6/25/01: Money not officially granted until mid I late July. 
7/2/01: Status unchanged. 
7/11/01: Board is meeting on 7/24 to recertify funds. Crain to follow
up on letter of agreement between DOT & MT A. Pres will call Crain 
for an update on status. 
7/18/01: Crain is still working with Dot & Mario to get letter of 
agreement processed. 
Woody Natshuhara the City Engineer with the City of Gardena is 
reviewing a blue line copy of the as-builts that were sent to him by 
Crain & Associates. When he is finished reviewing them and if any 
corrections are to be made, Crain & Associates will make the 
necessary corrections and will make into a Mylar which will then be 
sent back to the City of Gardena, which we then can get this 
intersection signed off. 
6/25/01: Same update as "A1". 
7/2/01: Status Unchanged. 
7/11/01: Same update as "A1". 
7/18/01: Same as "A1". 
Boeing wants to bond for permit fees of $20K & write a check for 
balance of fees. Jeff will get bond paperwork and give to Johnny. 
7/11/01: Jeff gave bond paperwork to Johnny. Johnny to give Jeff 
bond & check. Jeff will pull permit thereafter. 
7/18/01: Jeff has the check and now needs the bond. Johnny will get 
the bond to Jeff .. 
See "D" Above. 

EDA Grant money involved. 
6/25/01: Permit not off until entire infrastructure is ,..,.,rr,nloto 

Work is 100% complete. 
off. 

BOE-CS-0078605 
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Hole ·c· 1 Excavation in Building 2 is under review by BRC Environmental Manager. 
Decision forthcoming on additiona.l exca~ation or closure. 

Knox St. Stockpiles 2 Characterized and recommendations to be submitted to LA Regional Water 
Quality Control Board by 7/19. Expect LARWQCB approval on Monday, 7/23. 
H&A will supervise segregation of stockpiles into (3) categories. 1) Unrestricted 
on site use, 2) Restricted on-site use not under buildings, and 3) Haul for off-site 
disposal. Areas to receive fill for restricted off-site use cannot be re-excavated 
during grading or utility installations. 

Import Services 3 Sources U&V (Beverly Glen Boulevard) sampled by H&A on Monday, 7/16. 
Expect decision on Monday, 7/23. 

Bldg. 2 VES 4 Pad to remain in landscape I parking area south of Knox Street. Temp. power 
stub-up pole to be installed next week. 2-inch conduit to be installed beneath 
Knox Street. 

Well BL-3 5 On parcel B was apparently destroyed by building contractor. Tait is re-
surveying. H&A will need a backhoe to locate remainder of casing. 

Groundwater Samplillg 6 More drilling for sampling to occur on-site as early as next week. 
Vapor Wells- Bldg. 2 7 Installation of wells in Building 2 possibly within 1 week. 

BOE-C6-0078606 
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OLD BUSINESS (Cont.): 

3.4 

3.5 

4.4 

4.5 

Dave Anderson said we need to survey laterials prior to construction. Water, power and drives. 
Update 6/11/01: Can not determine until we have construction documents. 
Update 6/18/01: No update. 
Update 6/25/01: Utility layout will be finalized once what is being built is determined. 
Update 7/02/01: Still waiting on Boeing. 
Update 7/11/01: Pres and Boeing have directed Bayley to lower sewer laterals down to 1 0' from 8' so the 
sewer can be run at longer lengths. 
Update 7/18/01: Sewer laterals were lowered to 1 0'. No cost impact. 
Update 7/25/01: 
Boeing said we will have site plan by 4/9/01. 
Update 6/11/01: Should have plan, unknown. 
Update 6/18/01: Boeing Realty possibly may have decision by next meeting on 6/25/01. 
Update 6/25/01: Boeing Realty will have a status update at next weeks meeting on 7/2/01. 
Update 7/02/01: Same update as 6/25. Boeing to update at next weeks meeting on 7/11/01. 
Update 7/11/01: No site plan yet. 
Update 7/18/01: Status unchanged. 
Update 7/25/01: 
Southern California Gas plan needs to be designed for Knox Street. 
Update 6/11/01: Need As-Builts from Boeing. 
Update 6/18/01: Utility Specialist received the contract from So. CA Gas for $12,000.00. They will make a 
check request for this amount. Both Jeff Goodman and Johnny Marasco will continue to look for the gas 
as-builts. 
Update 6/25/01: $12,941.00 is the actual amount of the contract. Johnny has not found as-builts. 
Jeff I Dave D. will check with Wayne on document log. 
Update 7/02/01: Check was cut by Boeing and sent out. Jeff found the sleeve stub for the gas line at Knox 
Street. Bayley is waiting for drawings to be finalized from So. Cal Gas. Erik with Utility Specialist to follow
up on. 
Update 7/11/01: Check was sent out. So. Cal Gas has not received it yet. 
Update 7/18/01: So. Cal Gas has received the check. Bayley needs final plans from So. Cal Gas. Bayley 
will follow-up with Erik of Utility Specialist for an update. 
Dave Rice, Plan Checker, is working on design. Need water service agreement. Agreement to be 
established and sent to Boeing for approval and comments. Tait to track. out of planck, 5/28. 
Update 6/11/01: Jake said there will be another meeting this week with Dave Rice. 
Update 6/18/01: Jake Vandervis has a meeting scheduled with David Rice with DWP Water on 6/20/01 
concerning plan check issues; Setz Enomoto with DWP Water is working on the service agreement and 
should be completed and sent to Boeing Realty by July 2nd. 
Update 6/25/01: Dave Anderson will call Eric of Utility Specialists and ask for a copy of the agreement. Tait 
& Associates need to update status of the plan check. · 
Update 7/02/01: Waiting for DWP to size vault at Knox Street. Target date for plans is 7/11/01. Service 
agreement should be complete by 7/2/01. Greg with Tait will follow-up on service agreement status & will 
update at next meeting. 
Update 7/11/01: Service agreement at Boeing this week. Plan check in process. Tait will follow-up on. 
DWP has not sized vault yet. 
Update 7/18/01: Tait will follow-up on vault size with DWP. 

BOE-CS-0078607 
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6.4 Permit for Jack and Bore. 5/14 being processed, 11.2 & 12.1 sent to Boeing for signature, 60/90 days out 
8/14. 
Update 6/11/01: Package to Boeing, need to sign agreement, pay fees, and get original from Bali. 
Update 6/18/01: Johnny Mnarasco will check with Mario Stavale to find out if the pipeline agreement from 
Union Pacific Railroad has been signed and a check for $7,720.00 was sent back to Union Pacific Railroad 
yet. Bayley will send the contractor portion of the agreement to Bali to be signed and to be sent back to 
Union Pacific Railroad. After these 2 items are completed we will receive the permit. 
Update: 6/25/01: Boeing to follow up on. As soon as paperwork is received with a check, permit will be 
secured. Bayley is also waiting for return of agreement from Bali. Bayley will follow up on. 
Update: 7/02/01: Johnny will verify that check and contract were sent out. Bayley needs to follow-up with 
Bali on return of agreement. 
Update: 7/11/01: Bayley received Union Pacific Railroad contract and right of entry agreement paperwork 
from Pres. Dave D. with Bayley is working on an insurance certificate and a $500 check. Once received, 
right of entry agreement & contract paperwork will be sent back to Union Pacific Railroad. Bayley will 
continue to track status. 
Update 7/18/01: Bayley will submit documents & check for railroad permit by Friday, 7/20. 
Update 7/25/01: 

11.1 Review unit cost on contaminated soil. Told to get started on unit prices. 
Update 6/11/01: Removed and stock piled soil on T & M (unit prices). Reviewing prices to take off 
site. 
Update 6/18/01: Waiting on Haley & Aldrich to get the test results back for this stockpile, which 
Boeing should receive on 6/19/01. After these results are received then a decision can be made 
on what to do with it. 

Update 6/25/01: Mario and Johnny will coordinate with H&A for results of profile on soils analysis. 
Bayley to verify total amount of contaminated soil from hole "B". Bill Carr hole for hole 
"B". 4,920 c.y. of dirt was confirmed out of hole "A". 
Update 7/02/01: Bayley to follow-up on cost and copy Pres Development prior to writing sub 
change order. 
Update 7/11/01: Sharma is working on pricing for hole "B". There are two (2) stockpiles along 
Knox Street. Twenty-two (22) sections of soil have been tested with high & low hits. Piles of dirt 
along the south side of Knox Street need to be removed for laterals installation. Right now at 
least fifteen (15) sections of dirt may have to be removed. H&A will have test results of next five 
(5) sections by Friday 7/13/01. 
Update 7/18/01: Bayley will submit costs on Hole "B" work by Sharma & Surveyor. 
Update 7/25/01: 

12.1 Discussion of building of pads so H & A can put in wells and VES pads. Goplin to work up price on 
area from Francisco to Knox along Harbor Gateway, 600 feet in. $ ____ _ 
Update 6/11/01: Awaiting quote from Sharma. 
Update 6/18/01: Tait will review the quantities and then Pres Development will pass on to Boeing 
to be signed. · 
Update 6/25/01: Tait reviewed and approved quantities. 
Update 7/02/01: Proposal was sent to Pres on 6/14. Discussion at meeting regarding Lot A. Pres 
will send Bayley a letter authorizing over excavation work to proceed and continue. Bayley will 
request pricing from Sharma on T&M quantities when work is done. Sharma will continue to look 
for import. 
(12.1 Cont. on next page) 

BOE-CS-0078608 
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Update 7/11/01: Letter received by Bayley from Pres authonzing over-ex. and compact south of 
of Knox Street and grade for sidewalks on Harbor Gateway Drive. Bayley will track quantities on a 
daily basis. Proposal from Sharma for phase 3 work dated July 10 was reviewed at the meeting. 
Tait will have to come up with a new erosion control plan for pncing. Tait has been authonzed to 
proceed with the plan. 
Update 7/18/01: Bayley has submitted costs in OCO #19R 1. 

12.2 Viking count import. Boeing count import. 
Update 6/11/01: 
Update 6/18/01: As of June 12, 2001, 5,484 loads have been brought on site. Sharma is to work 
up a price to move the stockpile and place. 
Update 6/25/01: Bayley will include quantities attached to each weekly meeting minutes. 
Update 7/02/01: Jeff will review list and revise to correct quantities. 
Update 7/11/01: Jeff has revised import quantities. . 
Update 7/18/01: Revised log for import quantities was distributed at meeting. Bayley is continuing 
to track quantities on a daily basis. 
Update 7/25/01: 

12.3 "Pot-Holeing" for H &A on T&M work tickets per Boeings instructions (Sharma). 
Update 6/11/01: Bayley to issue change order. 
Update 6/18/01: Sharma will work up a pnce to move the stockpile, which will than be added to 
this change order. This cost will be passed on to Viking. 
Update 6/25/01: Costs included in owner change order #18. 
Update 7/02/01: Bayley will rework and revise change order. 
Update 7/11/01: Bayley has revised owner change orders for work to be back charged to Viking 
and additional owner work. Bayley will re-submit costs to Pres Development. 
Update 7/18/01: Bayley will forward costs in an owner change order for Hole "B". Additional work 
is now being done at Hole "C". 
Update 7/25/01: 

12.4 Bayley to have Morrow Meadows work up cost to run power to I for VES pads. 
Update 6/11/01: Morrow Meadows is making application. Johhny & Goodman to call DWP to 
expedite work. 
Update 6/18/01: Erik Agle with Utility Specialists will follow up with morrow meadows and DWP 
power to expedite. 
Update 6/25/01: Erik is following up. Bayley will check status. 
Update 7/02/01: Boeing is sending the check to DWP. (2) weeks after receipt of check, work will 
be complete. Morrow Meadows pricing received by Bayley to run power to BES locations
$8,417.00. Bayley is directed to proceed with work & will need authorization writing from the 
owner. 
Update 7/11/01: Check was sent to DWP on Monday, 7/9. Pres has given o.k. to proceed with 
work. Owner change order sent to Pres for costs. Bayley to provide cost per month cost after 6 
month rental to Pres. 
Update 7/18/01: Meter pole & sweep installed by Friday 7/20, by Morrow Meadows. Erik with 
Utility Specialist will check with DWP on their installation schedule. 
Update 7/25/01: 

BOE-CS-0078609 
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13.2 While grading Knox, Sharma is hitting large debris. 
Update 6/11/01: Goodman instructed to stock pile (track cost), and Viking to haul away. 
Update 6/18/01: No update. 
Update 6/25/01: Johnny ok'd operator and machine for debris removal. To be back-charged to 
Viking by Boeing. Johnny has told Viking to remove debris. Johnny will check on,cost to remove 
and who pays. 
Update 7/02/01: Bayley continues to have a skip loader on T&M to remove debris. 
Update 7/11/01: Bayley to provide a weekly log of time tickets for work performed so far. 
Update 7/18/01: Bayley distributed a log of quantities at the meeting. Bayley will submit an owner 
change order for Sharma costs. 
Update 7/25/01: 

13.3 Haley & Aldrich found more contamination in Knox Street and have requested the contamination to 
be dug out and removed. 
Update 6/18/01: Bill Carr staked the contaminated area on 6/15/01. Sharma is digging out the 
contamination on 6/18/01. Haley & Aldrich will take a sample for test on 6118/01 and will get 
results back on 6/19/01. Sharma will then backfill the hole on 6/20/01. 
Update 6/25/01: Bayley will verify amount of soil removed from hole "B". 
Update 7/02/01: Jeff distributed profile at meeting. Bayley will request pricing on work done. 
Update 7/11/01: Sharma has done work & will follow-up on pricing. 
Update 7/18/01: Pricing requested from Sharma & Surveyor. Bayley will follow-up with an owner 
change order. 
Update 7/25/01: 

16.1 Bayley will have Bali stub-out sewer line location just past the easement at station 9+82. This was 
discussed and agreed to in the meeting. Boeing to update at next weeks meeting what they want 
to do with sewer line location. Extend to (3) lots or ask for Bayley credit. 
Update 7/11/01: Bayley will request 500' of sewer line credit from Bali. Pres wants to see credit. 
Update 7/18/01: Proposal on credit has not been received yet from Bali. Approx. $18K per John at 
Bali. 

16.2 The Riser and Regulation Station will have to be removed at the end of Knox Street. Bayley will 
request cost from Bali on removal. 
Update 7/11/01: Bayley to follow-up. 
Update 7/18/01: Still waiting on pricing from Bali. 

17.0 Steel water pipe. John at Bali will check with David Rice of DWP on approval to use steel water 
pipe. John at Bali has talked previously with DWP about this. Per John, the steel pipe needs to be 
released for order ASAP. Bali was approved at meeting by John of Tait to order steel pipe. Memo 
from John to follow. 
Update 7/18/01: DWP will process a work order for pipe once service agreement check and bond 
is received from Boeing. Pipe is ordered after DWP processes the work order. 

17.1 Richard with Haley & Aldrich reported that they found a "hot-zone" of contaminated soils at 15' 
over-ex. depth area at Knox Street. Potential problem at deeper excavation to 25'. Bayley will 
excavate to 1 0' deep or until they encounter contaminated soils. 
Update 7/18/01: See new environmental section- closed. 

BOE-CS-0078610 
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17.2 Hydrocarbon impacted soil (gas or oil) was found by H&A on visqueen behind north stockpile 300 
c.y. approximate quantity. H&A will follow waste management plan for sampling. Johnny wants to 
segregate dirt for contaminated soil to remove, soil to remain. Letter will need to be sent from H&A 
to the Regional Water Board stating what soils are to remain vs. soils to be removed. Regulator 
with water board will need to sign-off on soils to remain. No contaminated soil is to be removed off 
site until regulator signs off on. 

""·~' Update 7/18/01: See new environmental section- closed. 

NEW BUSINESS: 

18.0 Bayley submitted pay application #30 to Pres for processing. 
18.1 Meeting days have been changed again to Tuesdays. Next weeks meeting will be Tuesday 7/24 •. 

@ 10:00 a.m._ at the jobsite. 

File: 98041-18 (18) 
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Bayley Construction, GP 
OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: Boeing Harbor Gateway Center Infrastructure Date: July 24, 2001 
Location: Bayley Construction- Santa Ana Meeting No. 19 

m 
l!J 

DA_YLEY 
CONSTRUCTION Phase Ill Re-Mobilization & Phase IV 

Those Present: 

Tony Vaccaro 
Mario Stavale 
Johnny Marasco 
Wayne Mathies 
David Denning 
Jeff Goodman 
Jake Vandervis 
Richard Farson 

Pres Development- avaccaro@presusa.com 
Boeing Realty- Fax# (562) 627-4906 
Boeing Realty- Fax# (562) 627-4906 
Bayley Construction- waynem@bayley.net 
Bayley Construction- davidd@bayley.net 
Bayley Construction- jeffg@bayley.net 
Tait & Associates - jacobv@tait.com 
Haley & Aldrich- RMF@HaleyAidrich.com 

Distribution: 
Dave Anderson 
ErikAgle 
George Rhyner 
Greg Stewart 

Pres Development- danderson@presusa.com 
Utility Specialists - Fax# (949) 770-9585 
Crain &Associates- Fax# (310) 444-9771 
Tait & Associates - gstewart@tait.com 

I. PROCEDURAL REVIEW: 
Item: Description: 

II. 

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 18 were issued via e-mail 
and faxed on 7/23/01 to all in attendance and distribution copies. The following clarifications and/or 
corrections were noted: 

• None 

WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 

• 7/18/01: Bali is complete with the sewer line. Bali has started on the storm drain line at Knox 
Street. Last Thursday- 7/12, more contaminated dirt was found. Identified as Hole "C". This 
is not impacting the schedule of work. 

• 7/24/01: Bali has completed the storm drain at the west end of Knox St. Sharma has 
completed grading at the east end of Knox St. Sharma is continuing to over-ex. at Lot "A". 
Sharma is still averaging about 6' in depth with the over-ex. work. 
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OWNER/CONSULTANT/CONTRACTOR MEETING N0.19 
JULY 24, 2001 
PAGE2 [i] 

H..t.YLEV 
COJIS'DtiJCTION 

Ill. SCHEDULE REVIEW: 
Item: Description: 

IV. 
Item: 

v. 
Item: 

A. It was noted the following upcoming scheduled activities: 

A. 

• 7/18/01: Sharma is continuing to over-ex. at lot "A" and place fill. Bali is continuing with storm 
drain installation. Sharma is also working at east end of Knox Street, and should be done by 
the end of the week. 

• 7/24/01: Bali is starting with the storm drain at the east end of Knox St. The storm drain work 
should be complete in 2 weeks. Morrow Meadows is scheduled to start with the meter pole 
installation for temp. power this week. Morrow Meadows is also scheduled to start on the 
electrical underground at Knox St. next week. Bayley will update the 5 week "look ahead" 
Short Interval Schedule every 2 weeks. 
Note: Mario asked the question about whether there had been complaints about from 
surrounding property owners about dust conditions etc. with the work progress so far. Bayley 
reported that no complaints had been reported to date. Bayley stated in the meeting that 
necessary steps will be taken to control dust when the owner's fill stockpile is moved. Notices 
will be issued to surrounding neighbors prior to the start of this work. 

MANPOWER SUMMARY: 
Description: 

The following manpower was on-site the week of 7116/01: 

• Bayley Construction 4 

• Sharma/Goplen 12 

• Bali Construction 7 

• Morrow-Meadows 0 

• NorCal 2 

• R.J. Nobel 0 

• Bill Carr Surveys, Inc. 0 
• So. Cal. Gas 0 

• CT&F 0 
• Shin Honda 0 

• VCI Telecom 0 

• Haley & Aldrich 9 

• Viking 0 

Total 34 

PROJECT SAFETY: 
Description: 
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• 7/18/01: Safety meetings are being held every other day at the jobsite. A Sharma employee reported 

that his nose and throat were burning after work last Friday, 7/13. Worker reviewed MSDS 
info and stated injury to Sharma and Bayley. Worker was back at work the following week. Haley & 

Aldrich has documentation about the soil contaminants in the area where worker was affected. Bayley 

will follow-up with an incident report for documentation. 

• 7/24/01: Bayley will have an Incident Report completed this week. Bayley will attach H&A 
documentation to report. The Bayley Safety Director has been monitoring the safety on the project each 

week. H&A has been doing air monitoring on an as-needed basis. 

VII. RFI's/SUBMITTALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

• 7/18/01: None outstanding. 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

7/18/01: Morrow Meadows submittal. Fax memo was received from Utility Specialist 
regarding submittal review. Submittals will be returned to Morrow Meadows upon reciept 
by Bayley Construction. 
7/24/01: Submittals have not been returned to Bayley. Bayley will check on the status of 
the return of the submittals. 

2. The following submittals are under the Consultant's review: 

• None. 

3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• CTF items (Light poles): 
• Electrical boxes I phone vaults: 

Bayley will check status. 
Submittals are reviewed/approved 
Material will be on-site next week 
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OWNER/CONSULTANT/CONTRACTOR MEETING N0.19 
JULY 24, 2001 ~ PAGE4 

• Pipe -water: 

VIII. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

INTERSECTION I # 
"A" Western & Del Amo 1 

2 

3 
"A 1" Artesia & Normandie 1 

"B" 405Northbound on 1 
ramp at Normandie 

I 

B..t.YLEY 
~Ol'IS'RlTCTIOI'I 

Bayley will follow-up on steel pipe order 
with Bali and verify lead time 

NOTES 
Francisco sign permit is in Cal Trans' hands and it is due to be released by July 
9th. 
7/18/01: Bayley is waiting on pricing from PC I. PCI will verify if (2) previous 
signs purchased can be used. 
7/24/01: Bayley has received pricing from PCI and will forward to the owner in 
a change order. 

As soon as we receive the as-builts from Crain & Associates and the drain 
inlet writer or permit, we can have Cal Trans sign off the project. 
7/18/01: Jeff is meeting with Willie today at 12:30 p.m. 
7/24/01: Jeff met with Willie and gained approval. Jeff now needs to meet with 
Larry re: completion of signalization. Once final signoff has been obtained, Jeff 
will hand deliver the signed-off documents to the City .. 

After intersection is signed-off, Pres will get bond released. 
Woody Natshuhara, the City Engineer with the City of Gardena is reviewing a 
blue line copy of the as-builts that were sent to him by Crain & Associates. 
When he is finished reviewing them and if any corrections are to be made, 
Crain & Associates will make the necessary corrections and will make into 
mylars. The mylars will then be sent back to the City of Gardena and the 
intersection can be signed off. 
7/18/01: Tait has sent as-builts to the City of Gardena. Woody has as-builts 
and is making changes. 
7/24/01: Jeff is still trying to get the sign-off done. Woody is still reviewing the 
as-builts. 
Waiting on signatures for the "BC" permit number. Tait is to follow-up on the 
status of the signatures. 
7/18/01: Street trees dept. has signed-off with comments that (5) trees will be 
required. BC plan check goes to next dept. for approval. Tait will continue to 
track. 
7/24/01: Jeff received information from Crain & Assoc. that StreetT rees and 
Street Lighting Dept's. have signed-off plan check documents. Tait is continuing 
to track the plan check progress. 
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2 DWP Water needs the signed plans before they can give any price to move the 
fire hydrant and water meter. 
7/18/01: Status Unchanged. 
7/24/01: No Update 
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INTERSECTION 
"B" Cont. 

C" Vermont & Artesia 

''D-1" 190th in Torrance @ 
Gramercy 
"E" Railroad Work 

"F" Figueroa St. from 
190th St. to 500' N/0 190. 

ENVIRONMENTAL 
NOTES 

Hole"C" 

Knox St. Stockpiles 

I # I 
3 

1 

1 

1 

1 

I # I 
1 

2 

BAYLEY 
~OI'ISftlJCTIOI'I 

NOTES 
Work can not commence until after July 1, 2001. After July 1, Boeing can 
receive either the EDA or MTA grant. Also this work will be re-bid out at that 
time. 
7/18/01: Crain is still working with DOT & Mario to get letter of 
agreement processed. 
7/24/01: Meeting scheduled between Boeing and City of L.A. for 8/16 
or 8/20. Boeing hopes to have all issues resolved at the meeting. 

Woody Natshuhara the City Engineer with the City of Gardena is 
reviewing a blue line copy of the as-builts that were sent to him by 
Crain & Associates. When he is finished reviewing them and if any 
corrections are to be made, Crain & Associates will make the 
necessary corrections and will send mylars back to the City of 
Gardena. The intersection can then be signed off. 
7/18/01 : Same update as "A 1 ". 
7/24/01: Same update as "A1". 
See "D" Above. 

EDA Grant money involved. 
Permit not signed off until entire infrastructure is complete & signed off. 
7/24/01: EDA and MTA Grant money involved. 
Work is 100% complete. 

NOTES 

Excavation in Building 2 is under review by BRC Environmental Manager. 
Decision forthcoming on additional excavation or closure. 
7/24/01: H&A designation for hole is T-20. Hole was excavated down to levels 
of equipment at 28'. Hole was then back filled. H&A is waiting for lab results. 
Material may have to be hauled off-site. (2) piles of dirt were covered with 
visqueen and will need to be maintained until decision to remove. 
Characterized and recommendations to be submitted to LA Regional Water 
Quality Control Board by 7/19. Expect LARWQCB approval on Monday, 7/23. 
H&A will supervise segregation of stockpiles into (3) categories. 1) Unrestricted 
on site use, 2) Restricted on-site use not under buildings, and 3) Haul for off-site 
disposal. Areas to receive fill for restricted off-site use cannot be re-excavated 
during grading or utility installations. 
7/24/01: H&A has approval from Board on stockpiles. Stockpiles are divided 
horizontally and vertically. Decision was made by Boeing to haul-off category #2 
and #3 soils from site. H&A will stake divided soils areas. Sharma will segregate 
soils areas into (2) stockpiles. Boeing will have category #2 & #3 soils removed 
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ENVIRONMENTAL l # I NOTES 
Import Services 3 

Bldg. 2VES 4 

Well BL-3 5 

Groundwater Sampling 6 

Vapor Wells- Bldg. 2 7 

No Fill Areas 8 

Arsenic Piles 9 

OLD BUSINESS (Cont.): 

NOTES 

BAYLEY 
COJIS'fiiiJCTIOll 

Sources U&V (Beverly Glen Boulevard) sampled by H&A on Monday, 7/16. 
Expect decision on Monday, 7/23. 
7/24/01: Source "U" is rejected due to lead content. H&A still waiting for analysis 
of "V" import. Boeing authorized 48 hour turnaround on analysis work. 
Pad to remain in landscape I parking area south of Knox Street. Temp. power 
stub-up pole to be installed next week. 2-inch conduit to be installed beneath 
Knox Street. 
7/24/01: H&A wants pad to remain outside of proposed building footprints. Next 
week a well will be installed. H&A wants above ground conduit installed where 
wells are installed. H&A will survey location with Sharma. 
On parcel B was apparently destroyed by building contractor. Tait is re-
surveying. H&A will need a backhoe to locate remainder of casing. 
7/24/01: H&A has located well casing. Tait will confirm if well can be salvaged. 
More drilling for sampling to occur on-site as early as next week. 
7/24/01: H&A will be drilling 9-1 0 more holes this week. Some holes may be in 
the active grading area. T ait is surveying the area and staking will be done on 
Saturday and Sunday. 
Installation of wells in Building 2 possibly within 1 week. 
7/24/01: No update 
H&A will provide a weekly report to Bayley re: areas that cannot be worked-in. 
Risk Assessment is being done by H&A. Results expected by the end of the 
week on arsenic levels. 
Can be removed. H&A will get analytical results to Boeing. 

3.5 Boeing said we will have Site Plan by 4/9/01: 
7/18/01: Status unchanged. 
7/24/01: Bayley will follow current "B" Permit drawings. 

4.4 Southern California Gas Plan needs to be designed for Knox Street: 
7/18/01: So. Cal Gas has received the check. Bayley needs final plans from So. Cal Gas. Bayley will 
follow-up with Erik of Utility Specialist for an update. 
7/24/01: Bayley will schedule the work with So Cal Gas when ready. 

BOE-CS-0078619 



OWNER/CONSULTANT/CONTRACTOR MEETING NO. 19 
JULY 24, 2001 
PAGE9 rtl 

BAYLEY 
~OJIB'IIIlJCTIOII 

4.5 Water Service Agreement and Vault Size: 
Dave Rice, Plan Checker, is working on design. Need water Service Agreement to be established and sent 
to Boeing for approval and comments. Tait to track. Scheduled to be out of planck, 5/28. 
7/18/01: Taitwill follow-up on vault size with DWP. 
7.24/01: Jake has talked to Dave Rice. There is an issue that just came up regarding (2) zones of 
chlorination for water quality and the need for DWP to size the vault according to connection to the correct 
zone. Connection to the wrong zone would cause water quality problems on-site. DWP is investigating and 
no timetable was given for a decision. Jake at Tait will call Julie at DWP and will update Mario. 

6.4 Permit for Jack and Bore- Union Pacific Railroad; 
7/18/01: Bayley will submit documents & check for railroad permit by Friday, 7/20. 
7/24/01: Documents were mailed to Railroad on Mon. 7/23. 

11.1 Contaminated Soil Locations: 
7/18/01: Bayley will submit costs on Hole "B" work by Sharma & Surveyor. 
7/24/01: Owner Change Order will be submitted for Hole "B' work. Hole "C" work is complete. 
Pricing from Sharma & Surveyor has not been received yet. H&A has requested a backhoe for 
more pot holing. 

12.1 VES Pads: 
7/18/01: Bayley has submitted costs in OC0#19R1. 
7/24/01: OCO #19R1 has been approved for installation of temp. power at VES pads. Morrow 
Meadows is scheduled to start with meter pole installation this week. Bayley is working on contact 
with DWP for a schedule of their start of installation. 

12.2 Viking count import. Boeing count import: 
7/18/01: Revised log for import quantities was distributed at meeting. Bayley is continuing to track 
quantities on a daily basis. 
7/24/01: No update from last weeks import count 

13.2 Concrete Debris: 
7/18/01: Bayley distributed a log of quantities at the meeting. Bayley will submit an owner 

change order for Sharma costs. 
7/24/01: An Owner Change Order will be prepared for removal quantities through June. 

16.1 Sewer Line Location: 
7/18/01: Proposal on credit has not been received yet from Bali. Approx. $18K per John at Bali. 
7/25/01: No Change. Item will be left on minutes until a final decision is made. 

16.2 Riser and Regulation Station: 
The Riser and Regulation Station will have to be removed at the end of Knox Street. Bayley will 
request cost from Bali on removal. 
7/18/01: Still waiting on pricing from Bali. 
7/24/01: Pricing has been received from Bali. Bayley will submit an Owner Change Order. 
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17.0 Steel water pipe: 
John at Bali will check with David Rice of DWP on approval to use steel water 
pipe. John at Bali has talked previously with DWP about this. Per John, the steel pipe needs to be 
released for order ASAP. Bali was approved at meeting by John of Tait to order steel pipe. Memo 
from John to follow. 
7/18/01: DWP will process a work order for pipe once service agreement check and bond is 
received from Boeing. Pipe is ordered after DWP processes the work order. 
7/24/01: Bayley will follow-up with Bali to get pipe ordered. There is no cost impact for using steel 
water pipe. 

18.0 Bayley submitted pay application #30 to Pres for processing. 
7/24/01: Application #30 submitted to Pres on 7/17/01. Bayley is working on getting lien releases to 
Pres for pay appl. #28. 

NEW BUSINESS: 

19.0 Billing submittals were discussed at the meeting. Boeing stated that there have been problems in 
the past with Bayley on Pay Application Submittals. Bayley needs to make sure paperwork is 
accurate before submittal to Boeing. Pres now reviews monthly billings for accuracy before 
submittal to Boeing. 

19.1 Lots7&8: 
Jake will be issuing an Exhibit (Erosion Control Plan). Lot 7 will be graded up to finish grade 
elevation. Lot 8 will be held down 2' below finish grade. Bayley cannot start grading work until 
information is received back from H&A on "No-Fill Areas". Sharma will price work off of current 
grading plan. 

19.2 Driveways: 
No driveways will be installed along Knox St. Bayley will need an I.C.A. from Tait. Tait will include a 
provision on the cover letter of the I.C.A. regarding "Future Driveway Work". 

19.3 Main Sewer Trunk Lines: 
Jeff to verify if one of the sewer connection lines has been plugged. Johnny has a letter regarding a 
permit that says that one connection has been plugged. There is a permit rebate but no$ back 
unless (1) connection was blocked. Per Bayley, on-going work requires the usage of both open 
connections. 

19.4 Paving Sections: 
Bayley needs clarification on paving sections at proposed driveway locations along Knox St.. 

File: 98041 -18 (19) 
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OWNER/CONSULTANT/CONTRACTOR MEETING AGENDA 

Project: Boeing Harbor Gateway Center Infrastructure Date: July 31, 2001 
Location: Bayley Construction - Santa Ana Meeting No. 20 

m 
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BAYLEY 
C:ONII'IDliCTION Phase Ill Re-Mobilization & Phase IV 

. Those Present: 

Tony Vaccaro 
Mario Stavale 
Johnny Marasco 
Wayne Mathies 
David Denning 
Jeff Goodman 
Jake Vandervis 
Richard Farson 

Distribution: 
Dave Anderson 
ErikAgle 
George Rhyner 
Greg Stewart 

I. PROCEDURAL REVIEW: 
Item: Description: 

Pres Development- avaccaro@presusa.com 
Boeing Realty - Fax# (562) 627-4906 
Boeing Realty- Fax# (562) 627-4906 
Bayley Construction- waynem@bayley.net 
Bayley Construction - davidd@bayley.net 
Bayley Construction - jeffg@bayley.net 
Tait & Associates - jacobv@tait.com 
Haley & Aldrich- RMF@HaleyAidrich.com 

Pres Development- danderson@presusa.com 
Utility Specialists - Fax# (949) 770-9585 
Crain & Associates- Fax# (310) 444-9771 
Tait & Associates - gstewart@tait.com 

A. Bayley noted the minutes from Owner/Consultant/Contractor Meeting No. 18 were issued via e-mail 
and faxed on 7/30/01 to all in attendance and distribution copies. The following clarifications and/or 
corrections were noted: 

• None 

II. WORK PROGRESS REVIEW: 
Item: Description: 

A. Bayley noted the following work progress at the site: 

• 7/24/01: Bali has completed the storm drain at the west end of Knox St. Sharma has 
completed grading at the east end of Knox St. Sharma is continuing to over-ex. at Lot "A". 
Sharma is still averagihg about 6' in depth with the over-ex. work. 

• 7/31/01: Sharma is continuing to over-ex. at Lot "A". Sharma has also done excavation work 
associated with new contaminated hole sites "D" & "E". Bali is continuing with storm drain 
installation at the east end of Knox St. Morrow Meadows has completed the installation of the 
temp. service pole and meter socket, and connected to the DWP conduit stub. 
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Ill. SCHEDULE REVIEW: 
Item: Description: 

A. It was noted the following upcoming scheduled activities: 

• 7/24/01: Bali is starting with the storm drain at the east end of Knox St. The storm drain work 
should be complete in 2 weeks. Morrow Meadows is scheduled to start with the meter pole 
installation for temp. power this week. Morrow Meadows is also scheduled to start on the 
electrical underground at Knox St. next week. Bayley will update the 5 week "look ahead" 
Short Interval Schedule every 2 weeks. 
Note: Mario asked the question about whether there had been complaints about from 
surrounding property owners about dust conditions etc. with the work progress so far. Bayley 
reported that no complaints had been reported to date. Bayley stated in the meeting that 
necessary steps will be taken to control dust when the owner's fill stockpile is moved. Notices 
will be issued to surrounding neighbors prior to the start of this work. 

• 7/31/01: An updated Short Interval Schedule was distributed and discussed at the meeting. 
Morrow Meadows is scheduled to start digging and installation of the underground electrical 
service vaults for Knox St. this week. 

IV. MANPOWER SUMMARY: 
Item: Description: 

A. The following manpower was on-site the week of 7/23/01: 

• Bayley Construction 3 
• Sharma/Goplen 15 
• Bali Construction 9 
• Morrow-Meadows 3 
• NorCal 2 
• R.J. Nobel 0 
• Bill Carr Surveys, Inc. 0 
• So. Cal. Gas 0 
• CT&F 0 
• Shin Honda 0 
• VCI Telecom 0 
• Haley & Aldrich 2 
• Viking 0 

Total 34 
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V. PROJECT SAFETY: 
Item: Description: 

• 7/24/01: Bayley will have an Incident Report completed this week. Bayley will attach H&A 
documentation to report. The Bayley Safety Director has been monitoring the safety on the project each 
week. H&A has been doing air monitoring on an as-needed basis. 

• 7/31/01: Bayley safety meetings have been held every day for the last week due to the amount of activity 
on the project. Bayley Safety Director has the incident report done by Jeff. Jeff needs the H&A 
documentation to attach to the report. 

VII. RFI's/SUBMITT ALS/MATERIAL PROCUREMENT: 
Item: Description: 

A. REQUEST FOR INFORMATION: 

• 7/18/01: None outstanding. 

B. SUBMITTALS 
1. The following submittals have been approved since the last meeting: 

7/31/01: Electrical submittals have been returned to Morrow Meadows. 

2. The following submittals are under the Consultant's review: 

• None. 

3. The following submittals are required to be revised and resubmitted. 

• None. 

4. The following submittals are outstanding with the subcontractors: 

• None. 

C. MATERIAL PROCUREMENT 

• CTF items (Light poles): . 

• Pipe- water: 

15-18 weeks after release of order. 
Submittals not required. Order has been 
released as of 7/31/01. 
Steel water pipe is now being fabricated 
under DWP Inspection. Bayley needs to 
verify delivery date to the site 
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VIII. GENERAL BUSINESS: 
Item: Description: 

A. OLD BUSINESS: 

BAYLEY 
tOJU'OIUCTIOII 

INTERSECTION I # I NOTES 
"A" Western & Del Amo 1 Francisco sign permit is in Cal Trans' hands and it is due to be released by July 

9th. 

2 

3 
"A1" Artesia & Normandie 1 

"B" 405Northbound on 1 
ramp at Normandie 

7/18/01: Bayley is waiting on pricing from PC I. PCI will verify if (2) previous 
signs purchased can be used. 
7/24/01: Bayley has received pricing from PCI and will forward to the owner in 
a change order. 
7/31/01 : Bayley will submit a change order this week. 

As soon as we receive the as-builts from Crain & Associates and the drain 
inlet writer or permit, we can have Cal Trans sign off the project. 
7/18/01: Jeff is meeting with Willie today at 12:30 p.m. 
7/24/01: Jeff met with Willie and gained approval. Jeff now needs to meet with 
Larry re: completion of signalization. Once final signoff has been obtained, Jeff 
will hand deliver the signed-off documents to the City. 
7/31/01: Larry is on vacation. Jeff will coordinate with Larry after his return. 

After intersection is signed-off, Pres will get bond released. 
Woody Natshuhara, the City Engineer with the City of Gardena is reviewing a 
blue line copy of the as-builts that were sent to him by Crain & Associates. 
When he is finished reviewing them and if any corrections are to be made, 
Crain & Associates will make the necessary corrections and will make into 
mylars. The mylars will then be sent back to the City of Gardena and the 
intersection can be signed off. 
7/18/01: Tait has sent as-builts to the City of Gardena. Woody has as-builts 
and is making changes. 
7/24/01: Jeff is still trying to get the sign-off done. Woody is still reviewing the 
as-builts. 
7/31/01: No further update. Pres and Jeff will call Vlado for a status update. 
Waiting on signatures for the "BC" permit number. Tait is to follow-up on the 
status of the signatures. 
7/18/01: Street trees dept. has signed-off with comments that (5) trees will be 
required. BC plan check goes to next dept. for approval. Tait will continue to 
track. 
7/24/01: Jeff received information from Crain & Assoc. that Street Trees and 
Street Lighting Depfs. have signed-off plan check documents. T ait is continuing 
to track the plan check progress. 
7/31/01: Permit is at City Engineer's desk ready for sign-off by the end of this 
week. Tait will update at next weeks meeting. 
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INTERSECTION I # I NOTES 
2 DWP Water needs the signed plans before they can give any price to move the 

fire hydrant and water meter 
7/18/01: Status Unchanged. 
7/24/01: No Update 
7/31/01: No further update 

3 
"B" Cont. Work can not commence until after July 1, 2001. After July 1, Boeing can 

receive either the EDA or MT A grant. Also this work will be re-bid out at that 
time. 
7/18/01: Crain is still working with DOT & Mario to get letter of 
agreement processed. 
7/24/01: Meeting scheduled between Boeing and City of L.A. for 8/16 
or 8/20. Boeing hopes to have all issues resolved at the meeting. 
7/31/01: Need update from Vlado. 

C" Vermont & Artesia 1 Woody Natshuhara the City Engineer with the City of Gardena is 
reviewing a blue line copy of the as-builts that were sent to him by 
Crain & Associates. When he is finished reviewing them and if any 
corrections are to be made, Crain & Associates will make the 
necessary corrections and will send mylars back to the City of 
Gardena. The intersection can then be signed off. 
7/18/01: Sameupdateas"A1". 
7/24/01: Same update as "A1". 
7/31/01: Same update 

"D" 190th St./Route 405 Boeing wants to bond for permit fees of $20K & write a check for balance of 
South-bound ramps fees. Jeff will get bond paperwork and give to Johnny. 

7/24/01: Jeff has the check and will pull the permit. 
7/31/01: Bayley will pull permit. 

"D-1" 190th in Torrance @ 1 See "D" Above. 
Gramercy 
"E" Railroad Work 1 EDA Grant money involved. 

Permit not signed off until entire infrastructure is complete & signed off. 
7/24/01: EDA and MTA Grant money involved. 

"F" Figueroa St. from 1 Work is 100% complete. 
190th St. to 500' N/0 190. 
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Hole"C" 1 

Knox St. Stockpiles 2 

Import Services 3 

Bldg. 2VES 4 

BA..YLEY 
~0118'1'1111CTION 

Excavation in Building 2 is under review by BRC Environmental Manager. 
Decision forthcoming on additional excavation or closure. 
7/24/01: H&A designation for hole is T-20. Hole was excavated down to 
levels of equipment at 28'. Hole was then back filled. H&A is waiting for 
lab results. Material may have to be hauled off-site. (2} piles of dirt were 
covered with visqueen and will need to be maintained until decision to 
remove. 
7/31/01 : The hole has been back filled. Item is closed 
Characterized and recommendations to be submitted to LA Regional Water 
Quality Control Board by 7119. Expect LARWQCB approval on Monday, 
7/23. H&A will supervise segregation of stockpiles into (3} categories. 1) 
Unrestricted on site use, 2) Restricted on-site use not under buildings, and 
3) Haul for off-site disposal. Areas to receive fill for restricted off-site use 
cannot be re-excavated during grading or utility installations. 
7/24/01: H&A has approval from Board on stockpiles. Stockpiles are 
divided horizontally and vertically. Decision was made by Boeing to haul
off category #2 and #3 soils from site. H&A will stake divided soils areas. 
Sharma will segregate soils areas into (2) stockpiles. Boeing will have 
category #2 & #3 soils removed off-site. 
7/31/01: Regulator recommended disposition of stock piles north of Knox 
St. H&A will provide Boeing with analytical results and a map showing 
which stock piles are to be removed off-site. Stock piles which are covered 
should remain covered until loading. Boeing's contractor will load and haul
off material a prox. 5,29!) c.y. (4,745 c.y. + 550 c .. from Hole "C") 
Sources U&V (Beverly Glen Boulevard} sampled by H&A on Monday, 7/16. 
Expect decision on Monday, 7/23. 
7/24/01: Source "U" is rejected due to lead content. H&A still waiting for 
analysis of "V" import. Boeing authorized 48 hour turnaround on analysis 
work. 
7/31/01: "V" source has been approved at 6,000 c.y. "W' source has also 
been approved at 25,000 c.y. Import of "V" material to the site is occurring 
today. Jeff will confirm the source of "W" import for H&A. 
Pad to remain in landscape I parking area south of Knox Street. Temp. 
power stub-up pole to be installed next week. 2-inch conduit to be installed 
beneath Knox Street. 
7/24/01: . H&A wants pad to remain outside of proposed building footprints. 
Next week a well will be installed. H&A wants above ground conduit 
installed where wells are installed. H&A will survey location with Sharma. 
7/31/01: H&A has tentative layout for the wells. Sharma knows limits of 
imports in relation to well locations. H&A budget info has been submitted 
and is bein reviewed by Boeing. 
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Well BL-3 5 

Groundwater Sampling 6 

Vapor Wells- Bldg. 2 7 

No Fill Areas 8 

Arsenic Piles 9 

Bldg. 2 Excavations 10 

B.t..YLEY 
COIU'DIUG'I'IO~ 

On parcel B was apparently destroyed by building contractor. Tait is re
surveying. H&A will need a backhoe to locate remainder of casing. 
7/24/01: H&A has located well casing. Taitwill confirm if well can be 
salvaged. 
7/31101: H&A has protected well casing. It will be less expensive to 
redevelop the existing well as compared to a new well. Sediment needs to 
be removed from the existing well. 
More drilling for sampling to occur on-site as early as next week. 
7/24/01: H&A will be drilling 9-10 more holes this week. Some holes may 
be in the active grading area. Tait is surveying the area and staking will be 
done on Saturday and Sunday. 
7/31/01: H&A has completed the round water robes on 7/30. 
Installation of wells in Building 2 possibly within 1 week. 
7/24/01: No update 
7/31/01: Upon completion of Bayley preliminary grading in Building 2 area, 
H&A will be installing vapor wells, above ground piping, and an equipment 
enclosure similar to that in Building 1 area. Tentative layout is now being 
reviewed. Tait continues to work in the Va or Extraction Area in Building 1. 
H&A will provide a weekly report to Bayley re: areas that cannot be 
worked-in. Risk Assessment is being done by H&A. Results expected by 
the end of the week on arsenic levels. 
7/31/01: Still no results. Expect back this week. Current "No-Fill Areas" 
are depicted on a site map prepared by H&A 
Can be removed. H&A will get analytical results to Boeing. 
7/31/01: H&A is still chasing arsenic. Excavations for arsenic impacts in 
Building 1 area to remain open and barricaded pending results of lab 
analyses expected by Fri 8/3. H&A will need a backhoe for additional 
excavation and sampling on 7/31. 

7/31/01: First new excavation in Bldg. 2 (AK-14) to be stopped at 12' below 
grade and barricaded. Second new excavation stopped at 3' and 
barricaded. H&A obtaining samples on 7/30 and surveying excavations. 
Stock piles also sampled on 7/30. Lab results due Wed. 8/1, upon which 
H&A and BRC will make a determination of what to do with excavations. 
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OLD BUSINESS (Cont.): 

3.5 Boeing said we will have Site Plan by 4/9/01: 
7/24/01: Bayley will follow current "B" Permit drawings. 
7/31/01: No update 

4.4 Southern California Gas Plan needs to be designed for Knox Street: 
7/24/01: Bayley will schedule the work with So Cal Gas when ready. 
7/31/01: No update 

4.5 Water Service Agreement and Vault Size: 

[i] 
BA.VLEY 
~ON$'DI11CTIOII 

Dave Rice, Plan Checker, is working on design. Need water Service Agreement to be established and sent 
to Boeing for approval and comments. Tait to track. Scheduled to be out of plan ck, 5/28. 
7/24/01: Jake has talked to Dave Rice. There is an issue that just came up regarding (2) zones of 
chlorination for water quality and the need for DWP to size the vault according to connection to the correct 
zone. Connection to the wrong zone would cause water quality problems on-site. DWP is investigating and 
no timetable was given for a decision. Jake at Tait will call Julie at DWP and will update Mario. 
7/31/01: Tait has talked to DWP and the connection issue is resolved. David Rice will sign- offf on the plans 
without the vault size in order to schedule the pre-con mtg. Tait sent a fax to Mario on 7/26 re: The Water 
Service Facility charges for each meter to be installed. T ait will fax to Boeing a copy of Bali's estimate to do 
the work for the bond amount. vs. DWP amount for cost of work. Bali's cost is almost double DWP's 
estimate. The Service Agreement needs to be in-place before a pre-con meeting can be scheduled. 

6.4 Permit for Jack and Bore- Union Pacific Railroad; 
7/24/01: Documents were mailed to Railroad on Mon. 7/23. 
7/31/01: Bayley received a call from Union Pacific on 7/26. They have not received the check from Boeing 
for the Pipeline Crossing Agreement. Boeing will investigate. 

12.2 Viking count import. Boeing count import: 
7/24/01: No update from last weeks import count. 
7/31/01: A revised updated log was distributed at the meeting for quantities through 7/30/01. 

13.2 Concrete Debris: 
7/24/01: An Owner Change Order will be prepared for removal quantities through June. 
7/31/01: An Owner Change Order was submitted for removals through June. 

16.1 Sewer Line Location: 
7/18/01: Proposal on credit has not been received yet from Bali. Approx. $18K per John at Bali. 
7/25/01: No Change 
Item will be left on minutes until a final decision is made. 
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16.2 Riser and Regulation Station: 
The Riser and Regulation Station will have to be removed at the end of Knox Street. Bayley will 
request cost from Bali on removal. 
7/24/01: Pricing has been received from Bali. Bayley will submit an Owner Change Order. 
7/31/01: Pricing was incorporated into an Owner Change Order. 

17.0 steel water pipe: 
John at Bali will check with David Rice of DWP on approval to use steel water 
pipe. John at Bali has talked previously with DWP about this. Per John, the steel pipe needs to be 
released for order ASAP. Bali was approved at meeting by John of Tait to order steel pipe. Memo 
from John to follow. 
7118/01: DWP will process a work order for pipe once service agreement check and bond is 
received from Boeing. Pipe is ordered after DWP processes the work order. 
7/24/01: Bayley will follow-up with Bali to get pipe ordered. There is no cost impact for using steel 
water pipe. 
7/31/01: Pipe is being fabricated with DWP inspection. Jeff needs to know when it will be available. 
Tait will check on the status. 

18.0 Bayley submitted pay application #30 to Pres for processing. 
7/24/01: Application #30 submitted to Pres on 7117/01. Bayley is working on getting lien releases to 
Pres for pay appl. #28. 
7/31/01: Bayley is still working on sub-tier lien releases. 

19.1 Lots 7 & 8: 
Jake will be issuing an Exhibit (Erosion Control Plan). Lot 7 will be graded up to finish grade 
elevation. Lot 8 will be held down 2' below finish grade. Bayley cannot start grading work until 
information is received back from H&A on "No-Fill Areas". Sharma will price work off of current 
grading plan. 
7/31/01: Bayley will submit an Owner Change based on Sharma's proposal of work scope. Taitwill 
issue the Exhibit on Wed. 8/1. Bayley will forward a copy to Sharma. 

19.2 Driveways: 
No driveways will be installed along Knox St. .Bayley will need an I.C.A. from Tait. Tait will include a 
provision on the cover letter of the I.C.A. regarding "Future Driveway Work". 
7/31/01: Jake ofTait has issued the I.C.A. to Bayley. Jeff has signed-off on. 

19.3 Main Sewer Trunk Lines: 
Jeff to verify if one of the sewer connection lines has been plugged. Johnny has a letter regarding a 
permit that says that one connection has been plugged. There is a permit rebate but no $ back 
unless ( 1) connection was blocked. Per Bayley, on-going work requires the usage of both open 
connections. 
7/31/01: Both lines are open per Jeff. 

19.4 Paving Sections: 
Bayley needs clarification on paving sections at proposed driveway locations along Knox St. 
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7/31/01: Leave open until after Final Site Plans are done. 

[I] 
B&VLEY 
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NEW BUSINESS: 

None 

File: 98041-18 (20) 

~ 
B-t.YLEY 
COl'IS'liiiTCTIOII 
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PROGRESS PHOTOS 
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